APPENDIX 2
Aberdeen Local Development Plan 2016
Action Programme
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Introduction
This Action Programme sets out how Aberdeen City Council
proposes to implement the Aberdeen Local Development
Plan.
The Action Programme sets out, where possible:
 A list of actions required to deliver each of the Plan’s
proposals and the policies to promote sustainable growth;
 The name of the person/organisation who is to carry out
the action; and
 The broad timescale for carrying out each action.
The Town and Country Planning (Development Planning)
(Scotland) Regulations 2008 do not specify particular types of
action that should be included, though these may be expected
to include the delivery of key infrastructure and preparation of
supplementary planning guidance. Importantly, actions are not
limited to those by the planning authority and the Council will
have to work collaboratively with other agencies.
Our intention is for this Action Programme to be a working
document that can be continually updated to reflect progress
with each proposal. More detail will be added as we move
forward and as new actions are identified. It will be formally
published every two years as required by planning
regulations.
From an early stage in the preparation of the Local
Development Plan, Aberdeen City Council has worked in

close partnership with a wide range of agencies – through the
Future Infrastructure Requirements for Services Group (FIRS)
– to establish the infrastructure requirements to support
development. The FIRS Group compromises representatives
from the following organisations:
 Aberdeen City Council, including colleagues representing
Roads, Public Transport, Transport Policy, Housing
Strategy, Education, Culture and Sport, Development
Management and the Planning Gain Team;
 Transport Scotland;
 Nestrans;
 Scottish Water; and
 NHS Grampian.
The FIRS Group has helped to identify the infrastructure
required to support new development and the results of this
work are set out in Local Development Plan and in this
document.
The Action Programme is supported by the Strategic
Infrastructure Plan (SIP). The SIP focuses on the delivery of
the Strategic and Local Development Plans and identifies five
key infrastructure goals around housing supply, digital
connectivity, skills and labour, transport and providing a better
image for Aberdeen. The SIP can be viewed online at
Aberdeen City Council’s website
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1. Land Allocation Actions
1.1 Master Plan Zones
The 2012 Aberdeen Local Development Plan identified 11
masterplan zones, of which 6 are well under construction and 10
have approved development frameworks. The spatial strategy for
the 2016 Aberdeen Local Development Plan does not differ
significantly from that of the 2012 Aberdeen Local Development
Plan and as such the masterplan zones are still relevant as a basis
for development. The following tables identify the forecast phasing
of the developments located within the remaining 8 Masterplan
Zones and identifies actions required to assist in the delivery of the
development programme. To identify the phasing of development
we consulted with developers and landowners on their plans to
bring sites forward and what technical work had been undertaken
to date and identify where there were additional constraints to
delivering the development. This is a working document and as
constraints come to light new actions will be included to remove
these and avoid any delay through the planning process.
For each of the 8 Masterplan Zones the most up-to-date
infrastructure requirements have been identified. The list is not the
definitive list of infrastructure requirements and the precise level of
infrastructure provision and developer contributions required from
any development will need to be agreed with the Council, and
other statutory agencies. Masterplans will be expected to reflect
the infrastructure requirements identified and should include a
Delivery Statement setting out details of how the proposed
development, and the accompanying infrastructure, will be
delivered. In addition to the infrastructure requirements related to
the local impact of each masterplan area, there will be a
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requirement to contribute towards strategic transport improvements,
through the Strategic Transport Fund. Further information on the
Strategic Transport Fund and the projects that are covered is included
in Section 4.
Actions to assist in the delivery of the forecast development and the
required infrastructure have been identified in the following tables. The
actions have been attributed to a lead agency or developer (identified
in the Legend) and an indication of the timing for the action identified.
More detailed actions relating to the delivery of infrastructure will be
able to be defined once the Masterplan and Delivery Statement have
been agreed with the Council and any key agencies.

Legend
NESTRANS
Public Transport Operators
Education
Transport Strategy
Roads Authority
Public Transport Unit

NT
PTO
E
T
R
PTU

Development Management
Environmental Services
Transport Scotland

DM
ES
TSc

Development Plan
Masterplanning
Scottish Water
NHS Grampian
Scottish Natural Heritage
Scottish Environment Protection
Agency
Historic Scotland
Developer
Developer Obligations

DP
M
SW
NHS
SNH
SEPA
HS
DV
DO

Key contacts for these organisations are provided in 4.3 Key Contacts
for Agencies and Infrastructure Providers.
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Masterplan Zone 1: Dubford and Murcar OP1, OP2, OP3 and O10
Action

Delivery and progress

Progress/ Notes

OP1: Murcar –27.8 ha- employment land –
strategic reserve

Who: DV/DM – private landowner
Timescale: longer term development option beyond
2024
Who: DV/DM
Timescale:
2015 - 12ha, 2016 – 8ha, 2017 – 4ha, 2018 – 5.5ha

Application A7/1464 falls within this
land

OP2: Berryill, Murcar – 68.4 ha employment
land

OP3: Findlay Farm – 16.4 ha employment
land

Who: DV/DM
Timescale: Anticipate site servicing 2015

OP10 – Dubford – 35.8 ha – 550 homes

Who: DV/DM
Timescale: 2014 - 2020
Build rate: 2014 – 66 units, 2015 – 98, 2016 – 98, 2017
– 98, 2018 – 61, 2019 – 53, 2020 - 76

Outline Planning Permission A7/1464. Murcar Development
Framework 2008.
Number of MSC application
submitted determined
121031 – phasing, access,
landscaping – approved with legal
agreement –January 2013
121698 –approved unconditionally –
January 2013
121230 –approved conditionally –
February 2013
Outline Planning Permission A5/2196.
Murcar Development Framework
2008. Scottish Enterprise/ACC Listed as LPA on our website.
131483 – Planning Permission in
Principle - Extension to Aberdeen
Energy Park to provide 48,000sqm2
of office/industrial/warehouse floor
space – received October 2013 –
pending
M: Development Framework
adopted.
Proposal of application notice
received October 2011, ref 111564.
DM: 120723 – PPiP approved with
legal agreement for 550 units in
September 2013
DM: 120722 - Detailed planning
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Action

Walking and Cycling
Strategic east-west link through site
connecting to strategic routes. Upgrade Core
Path 12 to formal route and extend past
Grandhome Village (south) to Grandhome
Bridge. Upgrade footway at A90 Ellon Road to
a formal dual use route. New strategic route
connecting to Jesmond/ Ashwood and linking
through to OP9 Grandhome site and
Danestone area. Continuation of
footway/remote path alongside the Parkway
from Whitestripes Road to Ellon Road (linked
to Danestone and OP9 Grandhome). Northsouth route through OP1 Murcar employment
site and east-west route connecting to
strategic route along A90 corridor. Access
across the A90; planning condition limiting
development until such time that pedestrian
strategy is agreed

Delivery and progress

Who: T/R, D/V, TSc
Timescale: 1st quarter 2014 onwards

Progress/ Notes
permission approved with legal
agreement for 109 homes in
September 2012.
121387 – Detailed planning
permission approved with legal
agreement for 191 dwellings on 19
September 2013
121422 - Detailed Planning
permission approved with legal
agreement 27 September 2013 for
41 residential units and 5
commercial units
DM: 131851 - Detailed Planning
Permission for 100 homes – pending
Under construction
Discharge conditions and
implement improvements agreed
through planning on approved
applications.
Transport Assessment to be
agreed prior to planning permission
being granted
S75 – covers 120723, 120722,
121387, 121422 - cycle track link
from site boundary to Seaview
Place, Dubford Gardens, Cyprus
Grove and Dubford Grove; and also
between Dubford Grove, Dubford
Gardens and Cyprus Grove, and
from the south east corner of the
sites to B999. Remaining
contribution utilised for the
improvements of the wider Core
Path Network.
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Action

Public transport
Bus route from OP10 Dubford through
Denmore with frequent public transport to
serve the whole area, which may include
extensions to existing services. A bus gate
will be required on Dubford Road.

Delivery and progress

Who: PTU/PTO/DV
Timescale: 1st quarter 2014 onwards

Progress/ Notes
Travel pack to be reviewed and
undated on a 6 monthly basis.
The public transport unit will be
involved in discussions on Transport
Assessment from an early stage.
Discharge conditions and
implement improvements agreed
through planning on approved
applications.
Transport Assessment to be
agreed prior to planning permission
being granted
S75 – covers 120723, 120722,
121387, 121422 - first proprietor
shall construct and make available
for public use a temporary access
route prior to the date of
occupation of any housing unit
within the site. First proprietor shall
link the road network within the
development site by the
construction of a new road to
Dubford Road, a bus turning circle,
and bus stop with shelters,
timetable cases and raised kerbs
and shall make the road available
for public use, prior to the date of
occupation on any housing unit
green hatched area.
First proprietor shall prior to the
date of occupation of any housing
units outwith the area hatched in
green secure the extension of the
local bus service serving the
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Action

Delivery and progress

Progress/ Notes
locality of the development site with
a bus operator to ensure that the
service extends to the new turning
circle and this extended service
had commenced operation.
First proprietor shall install a bus
gate.

Roads
Who: T/R, DV
OP10
Timescale: 1st quarter 2014 onwards
Direct road access from OP10 Dubford onto
local road connecting to B999 with potential
new intersection. New Spur from OP1 Murcar
to A90 Murcar roundabout.
A minimum of 2 accesses should be provided
onto Shielhill Road and these should be
located at no closer than 100m and provide
adequate visibility of 4.5m x 120m
If access is to be provided onto the B999
through the adjoining land only one access will
be permitted.
The junction at Shielhill Road and B999
requires to be upgraded in agreement with the
Roads DepartmentJunction improvements at
Shielhill Road and B997 required.

OP3
Who: T/R, DV, TSc
Measures to improve infrastructure at North
Timescale: 3rd quarter 2014 onwards
Donside and Ellon Road roundabouts. Subject

Discharge conditions and
implement improvements agreed
through planning on approved
applications.
Transport Assessment to be
agreed prior to planning permission
being granted
S75 – covers 120723, 120722,
121387, 121422 – first proprietors
are required to pay Roads
Transport Contributions
£300,000 for works to
B999/sheilhill Road Junction,
£120,000 for works to Sheilhill
Road improve the B999, Sheilhill
Road forwards vicinity envelope,
£80,000 for work on Scotstown
Road to form a cycle track –
required to be paid by first
proprietor by the completion of the
250th units. Contribution payable
in tranches of every 50th unit
balance payable in full on
completion of 250th unit.
Discharge conditions and
implement improvements agreed
through planning on approved
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Action

Delivery and progress

to change depending on future developments
at Berryhill and completion of the AWPR.
Scottish Enterprise initial transport
assessments 2007. Development content
limited until completion of AWPR.
Water
Who: DV/SEPA/SW
Water– These developments are towards the Timescale: 1st quarter 2014 onwards
end of Cairnfield Water Supply Zone. A new
reservoir will be required to support this
additional development. This area may need
to be re-zoned. A large trunk main comes from
Craigie Service Reservoir into Scotstown
Service Reservoir which then feeds into
Cairnfield pressure tank. These developments
may have to connect into the 18" trunk main.

Progress/ Notes
applications.
Transport Assessment to be
agreed prior to planning permission
being granted
Discharge conditions and
implement improvements agreed
through planning

Wastewater - New sewer infrastructure will be
required. These sites will potentially need one
or more pumping stations due to the gradients
of the landscape. There will be a significant
effect on up to three existing pumping stations
downstream. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.
Site OP1 / OP2 and OP10 (or part of) is at risk
of flooding. Developers will be required to
provide a Flood Risk Assessment (FRA) in
support of any development proposals for this
site.
All proposed development must be drained by
Sustainable Drainage Systems (SUDS)
designed in accordance with the CIRIA SUDS
Manual (C697) and developers must submit a
Drainage Assessment/Drainage Strategy for
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Action

Delivery and progress

Progress/ Notes

any development proposals coming forward in
line with PAN 61, Policy NE6
of the Local Development Plan and
Supplementary Guidance on Drainage
Assessments.
Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within and
close to their sites
Education
Who: D/V, E
OP10
Timescale: 1st quarter 2014
This area was rezoned into Greenbrae School
zone in March 2014 following the review of
the Primary School estate which was
approved by Council non 7 February 2013 (a
summary of this review process is contained
in section 4). It is recognised that residential
developments in the City and Aberdeenshire
may generate the need for additional
secondary school capacity to accommodate
such developments. Bridge of Don Academy
and Newmacher Academy currently both
have capacity

Health
OP10
Planning Gain Contributions and Land (where
identified) will be required to support
extension to Oldmachar Medical Practice at
Jesmond Road for an additional 2 GP’s, to
support the General Medical Services.

Who: NHS/DO
Timescale: 1st quarter 2014 2104 onwards
Patient numbers: 2014 – 164, 2015 – 244, 2016 – 245,
2017 – 245, 2018 – 152, 2019 – 132, 2020 - 190

Discharge conditions and
implement improvements agreed
through planning. Commuted Sum
to be paid in 11 instalments based
on the completion of tranches of 50
housing units.
A feasibility study is progressing to
determine how the capacity at
Greenbrae School can be
extended to accommodate the
anticipated increase in pupil rolls.
This will be reported to a future
Education, Culture and Sports
Committee.
S75 – covers 120723, 120722,
121387, 121422 - improvements to
education facilities, such
contributions to £750,000
Early engagement required with
NHS on the planning application.
S75 – covers 120723, 120722,
121387, 121422 - first proprietor
required to provide a community
healthcare facility. If unable to
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Action

Delivery and progress

Extension at Bridge of Don Clinic at Cairnfold
Road to support General Dental services of 1
additional dental chair. Additional Community
Pharmacy (including land) to support the
additional patients within the Dubford
Development.

Consult with Scotstown, Danestone and
Oldmachar Medical Practices as necessary.
Consult with Dental and Pharmacy
Contractors and Community Health
Partnership (CHP) on requirements and
present to Planning Gain Team and
Developers
Agree funding, legal and programme for
contributions.
Consult with 3DP Owner of the Jesmond
Surgery to determine legals and ownership
issues
Commission dental chairs
Commission pharmacy
Community Facilities

Who: NHS
Timescale: 1st quarter 2014

Progress/ Notes
enter into a contractual agreement
with a person by the 100th house
unit being complete then the
developer shall pay healthcare
contributions- payment of
healthcare contribution shall be
paid by the first proprietors based
on the completion of tranches of 50
housing units. First payment
payable after 100th house unit
complete

Who: NHS/DO
Timescale: 2nd quarter 2014

Who: NHS
Timescale: as first set of house units built
Who: NHS
Timescale: as second set of house units built
Who:
Timescale:

S75 – covers 120723, 120722,
121387, 121422 - – Community
facilities - £200,000, sports and
recreation facilities - £100,000,
core path £50,000, library facilities
– 30,000, education £750,000
11 instalments based on the
completion of tranches of 50
housing units each instalment of
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Action

Delivery and progress

Progress/ Notes
the Community Facility
Contribution shall be £102, 700
with the exception of the last
instalment for £103,000.
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Masterplan Zone 2: Grandhome OP8, OP9
Action

Delivery and progress

Progress Notes

OP8: East Woodcroft North – 2.2ha – 60
homes

Who: DV
Timescale: 56 units by 2017

OP9: Grandhome – 323 ha – 7000 homes
and 5ha of employment land

Who: DV, DM
Timescale: early 2015 – post 2023
Built rate: 2015 – 50, 2016 – 100, 2017 – 150, 2018 –
200, 2019 – 200, 2020 – 200, 2012 – 200, 2022 – 200,
2023- 200, >2023 - 3200

Council owned site. Consultant has
been appointed to investigate
infrastructure and technical issues.
No applications received to date
Part of Strategic Infrastructure Plan
Affordable Housing Programme
M: Development Framework for
7000 units was adopted summer
2013
DM: 131535 – PPiP – mixed use
development of 4700 homes,
commercial, residential, leisure,
hotel use, 5ha employment land,
community facilities, energy centre,
open/space landscaping and
supporting infrastructure- received
October 2013 – pending – awaiting
legal agreement approved at
committee 28 May 2014.

Who: DV/DM
Timescale: 2018 -2021
Built rate – 2018 – 1ha, 2019 – 1ha, 2020 – 1ha, 2021 –
2ha

Detailed sustainable infrastructure
report identifying the delivery
programme for infrastructure
provision will be expected in Autumn
2012.
M: Development Framework for
7000 units was adopted summer
2013
DM: 131535 – PPiP – mixed use
development of 4700 homes,
commercial, residential, leisure,
hotel use, 5ha employment land,
community facilities, energy centre,
open/space landscaping and
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Action

Delivery and progress

Progress Notes
supporting infrastructure- received
October 2013 – pending – awaiting
legal agreement approved at
committee 28 May 2014.

Walking and Cycling
Strategic North/South and East/West route
through site linking to other strategic routes
outwith the site. Link to Dyce via east/west
route and new pedestrian and cycling bridge
over River Don. Link north/east to Denmore
routes and Bridge of Don. Link south to
National Cycle Network Route 1 to
Bannatynes Health Club. Requirement for
shared footway/cycle path along side the
Parkway from OP9 Grandhome to Ellon Road
(linked to Bridge of Don area).
Public Transport
Frequent public transport services to serve
the whole masterplan area which may include
extensions to existing services.
Roads
New road access from OP9 Grandhome onto
Parkway with new or improved major junction
post AWPR. Improving Whitestripes Road and
B997 to appropriate design standards for
forecasted traffic volumes and enable sufficient

Who: DV
Timescale: 1st quarter 2014

Class 4 employment area has been
located close to existing road
infrastructure with good visibility and
in close proximity to Phase 1. This
will ensure early delivery where
possible. Phase 1 will include
smaller employment uses in support
of a functioning town centre and
these will be delivered with the first
phase.
Identify requirements for walking
and cycling in the Transport
Assessment. Transport
Assessment to be agreed prior to
planning permission being granted

Who: PT, DV, PTO
Timescale: 1st quarter 2014

Transport Assessment to be agreed
prior to planning permission being
granted.

Who: T/R, TSc, DV
Timescale: 1st quarter 2014

The proposed development shall be
limited to Phase 1, comprising 500
residential units and ancillary uses,
for the period prior to the Aberdeen
Western Peripheral Route being
open to traffic, and the consequent
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Action

Delivery and progress

access to AWPR (does not include further
capacity improvements connecting the
B977/B997 through Parkhill towards Dyce
Drive).
Transport Assessment to be agreed prior to
planning permission being granted.
Transport Scotland issued TR/NPA/2 24/1/14
Water
Water – OP8 – Small development, no real
impact.

Progress Notes
removal of trunk road status for the
A90 Parkway. For the period whilst it
remains a trunk road, there shall be
no means of direct access to the
A90 Parkway for either vehicles or
pedestrians

Who: SW, DV, SEPA
Timescale: 1st quarter 2014

Invercannie Water Treatment Works
currently has capacity to service this
proposed development

Water– OP9 - A Water Imapact Assessment
has been completed by the developer.
Development to be fed from Fernhill District
Service Reservoir. It will require a new off-site
main and local service reservoir.
Wastewater - Significant new infrastructure
would be required. New pumping stations may
also be required if any of the flow needs to be
transferred into the Nigg PFI catchment.
Ideally, treatment would be at Persley PFI. A
model is being built by Scottish Water as part
of the Aberdeen Wastewater Strategy. This
will help to identify where in the network
investment is required.
Site OP9 (or part of) is at risk of flooding.
Developers will be required to provide a Flood
Risk Assessment (FRA) in support of any
development proposals for this site.
A separate application should be submitted to
Scottish Water for connection to infrastructure
after full planning has been granted.
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Action

Delivery and progress

Progress Notes

All proposed development must be drained by
Sustainable Drainage Systems (SUDS)
designed in accordance with the CIRIA SUDS
Manual (C697) and developers must submit a
Drainage Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6 of the Local
Development Plan and Supplementary
Guidance on Drainage Assessments.
Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within and
close to their sites.
Education
Who: E
Pupil roll projections indicate that 3 New
Timescale: 2nd Quarter 2014 onwards
Primary Schools (including land) are required.
The new primaries will provide facilities for
learning in the wider community (learning
satellites). A new Secondary School with
community facilities is also required and will
also include a community learning hub.
Health
Planning Gain Contributions and Land (where
identified) will be required to support New GP
practice along with dental and community
pharmacy facilities is required. GP practice at
Danestone is at capacity with no scope for
further expansion. New 16 GP Health Centre
to accommodate existing 4 GP Practice with
12 additional GP’s (including land) in the
vicinity to support the General Medical
Services for the additional patients from the
Developments at OP9 Grandhome. Two new
6 Chair Dental Surgery (including land) in the
vicinity to support the additional patients from

Who: NHS
Timescale: 2nd quarter 2014
Patient numbers: 2015 – 124, 2016 – 250, 2017 – 375,
2018 – 500, 2019 – 500, 2020 – 500, 2021 – 500, 2022
– 500, 2023 – 500, >2023 - 8000

MP: primary school provision in
phase 2, 3-4, and 6, Academy phase
7
The timing of new educational
facilities will be determined in
negotiation with developers, with the
numbers of school aged children
residing in the area to be monitored
on a regular basis.
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Action

Delivery and progress

Progress Notes

the OP9 Grandhome Development. 4 new
Community Pharmacy (including land) to
support the additional patients from the OP9
Grandhome Development.
Number of patients based on programming of
development. The provision of health for site
OP8 is better phased with developments in
masterplan zone 1 Dubford and Murcar.
Consult with Scotstown, Danestone and
Oldmachar Medical Practices as necessary.
Consult with Dental and Pharmacy
Contractors and Community Health
Partnership (CHP) on requirements and
present to Planning Gain Team and
Developers. Prepare detailed brief of
requirements
Agree funding, legal and programme for
contributions.
Agree with the Developer on value of
contribution and if Danestone included agree
a funding route
Commission new health centre

Commission dental surgery

Who: NHS
Timescale: 3rd quarter 2014

Who: NHS/DO/DV
Timescale: 4th quarter 2014

Who: NHS
Timescale: The correct timing for Health Centre
provision would be as the Second set of Units are build
in 2015 with 50% capacity to accommodate Danestone
and the new development patients. A staged approach
for a future expansion once 4,000 patients from the
development has been reached.
Phase two of the development is proposed post 2018
Who: NHS
Timescale: The correct timing for provision of a Dental
Unit would be as the third set of units is built in 2016. A
staged approach for a future Dental Surgery to be
provided once 6,000 patients from the development has
been reached.
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Action

Delivery and progress

Commission pharmacy

Who: NHS
Timescale: The correct timing for provision of a
Pharmacy Unit would be as the fourth set of Units are
built in 2017. A staged approach for a future Pharmacy
Units to be provided once 4,000 patients from the
development has been reached and continuing
thereafter for the third and fourth Pharmacies.

Community Facilities

Progress Notes
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Masterplan Zone 3: Newhills OP18, OP19, OP20, OP21, OP22
Action

Delivery and progress

Progress Notes

OP18: Craibstone North and Walton Farm –
20ha - employment land

Who: DV/\MP
Timescale: Development Framework 4th quarter 2014

OP19: Rowett North – 63.9ha - employment
land

Who: DV/MP
Timescale: Development Framework 4th quarter 2014

OP20: Craibstone South – 42.6ha - 1000
homes

Who: DV/MP/\DM
Timescale: Development Framework 4th quarter 2014
Build rate: 2016 – 50, 2017 – 50, 2018 – 50, 2019 – 50,
2020 – 50, 2021 – 50, 2022 – 50, 2023 – 50, >2023 300

To deliver development in this area
in line with the strategy it is
important that all interested parties
in this zone work together to
produce a development framework.
M: Development Framework 4th
quarter 2014.
To deliver development in this area
in line with the strategy it is
important that all interested parties
in this zone work together to
produce a development framework.
M: Development Framework 4th
quarter 2014.
M: Development Framework 4th
quarter 2014.

OP21: Rowett South – 106.85 ha – 1940
homes

Who: DV/MP/DM
Timescale: Development Framework 4th quarter 2014
Build rate: 2017 – 20, 2018 – 85, 2019 – 135, 2020 –
135, 2021 – 135, 2022 – 135, 2023 – 135, >2023 - 920

Work on an individual masterplan is
being prepared by CALA Homes
(East) Ltd.
Site capacity is reduced as SAC
wish to retain facilities on-site.
M: Draft Development Framework
for OP29/30/31 Newhills site out for
consultation March – April 2014
DM: 140470 – PPiP received for
mixed use development, education
research and approx. 600 homes
and associated works – received 1
April 2014– pending
M: Development Framework 4th
quarter 2014. Waiting on results of
roads capacity study
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Action

Delivery and progress

Progress Notes
Work on an individual masterplan is
being prepared by CALA Homes
(East) Ltd..
Site capacity is reduced as SAC
wish to retain facilities on-site.
M: Draft Development Framework
for OP29/30/31 Newhills site out for
consultation March – April 2014

OP22: Greenferns Landward – 69.6ha – 1500
homes

Walking and Cycling
Strategic East West formal route through the
site along the A96 forming a continuation of
the cycle route. Strategic North South formal
route through site connecting A96 cycle route
to Kingswells path network (can utilise B
Roads if minimal traffic) – should possibly
connect via AWPR junction and link in East
West to Bucksburn. New and upgraded links
through site connecting to strategic routes

Who: DV/MP
Timescale: Development Framework 4th quarter 2014
Built rate: 2017 – 50, 2018 – 100, 2019 – 100, 2020 100, 2021 – 100, 2022 – 100, 2023 – 100, >2023 - 850

Who: D/V, T, DM, MP
Timescale: 2nd quarter 2015

DM: 140844 - PPiP for residentialled mixed use development
including approx.1700 homes and
associated works – received 9 June
2014 – pending
M: Development Framework 4th
quarter 2014. Waiting on results of
roads capacity study
Council owned site Greenferns
Landward. The Council will appoint
consultants to investigate taking this
site forward.
Intend to adopt a development
framework in 2014.
Planning permission in principle to
follow in 2015 and planning
permission to follow in 2016.
Transportation are responsible for
the delivery of cycle route, but
additional contributions are required
to complete project.
Walking and cycling routes outlined
in the draft development framework
Determine level of contribution and
the timing of contributions.
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Action
and connection to site OP17. Contribution
towards provision of new bridge across the
River Don as identified in the River Don
Corridor Framework. Contribution towards
provision of cycle route from Blackburn to
Aberdeen along A96 with connections into
Dyce.
Public Transport
Frequent public transport services to serve
the whole masterplan area which may include
extensions to existing services.

Roads
Access from employment sites onto new Dyce
Drive link road. Road connection from existing
roundabout at A96 / Dyce Drive through
masterplan area and to Kepplehills Road.

Delivery and progress

Progress Notes
Transport Assessment to be
agreed prior to planning permission
being granted

Who: PTU/PTO
Timescale: 2nd quarter 2015

Who: T, D/V, PTO, TSc
Timescale: 2nd quarter 2015

Water
Who: S/W,
OP18
Timescale:
Wastewater - This development will have an
impact on the sewers and pumping stations
downstream, all the way down to the WWTW.
A DIA will be required to identify possible
mitigation. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.

Public transport provision and
services outlined in the draft
development framework
Transport Assessment to be
agreed prior to planning permission
being granted
TSc : Study ongoing to identify
infrastructure requirements.
Consideration to be given to impact
on AWPR.
With the proposed development of
the Aberdeen Exhibition Centre, all
studies in the area should take
cognisance of the proposals
Transport Assessment to be
agreed prior to planning permission
being granted
OP18 Walton Farm Water – Water This development has been taken
into account for the mains upgrade
from Fernhill District Service
Reservoir (DSR) to Dyce. The
original main from Fernhill DSR to
Dyce was upsized to accommodate
the Craibstone, Rowatt and
Greenferns developments, including
the new AECC.
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Action

Delivery and progress

Progress Notes

This site (or part of) is at risk of flooding.
Developers will be required to provide a Flood
Risk Assessment (FRA) in support of any
development proposals for this site
Any masterplan should take account of the
existing water features within the site, the
pressures which apply to these features and
should direct developers to look for
opportunities to protect and improve the water
environment.
OP18/20
Who: S/W, DV, SEPA
Wastewater - This development will have an
Timescale:4th quarter 2015
impact on the sewers and pumping stations
downstream, all the way down to the WWTW.
A DIA will be required to identify possible
mitigation. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.
DIA and Scottish Water Development Impact
Assessments to be commission and submitted
with applications.
Any masterplan should take account of the
existing water features within the site, the
pressures which apply to these features and
should direct developers to look for
opportunities to protect and improve the water
environment.
OP19
Who:
Wastewater - This development will have an
Timescale:
impact on the sewers and pumping stations
downstream, all the way down to the WWTW.
A DIA will be required to identify possible

OP18/OP20 Craibstone Water –
Water - This development has been
taken into account for the mains
upgrade from Fernhill District
Service Reservoir (DSR) to Dyce.
The original main from Fernhill DSR
to Dyce was upsized to
accommodate the Craibstone,
Rowatt and Greenferns
developments, including the new
AECC.
Ist house construction May 2015,
outlined in the draft development
framework.

OP19 Rowett North Water – Water This development has been taken
into account for the mains upgrade
from Fernhill District Service
Reservoir (DSR) to Dyce. The
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Action

Delivery and progress

mitigation. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.
This site (or part of) is at risk of flooding.
Developers will be required to provide a Flood
Risk Assessment (FRA) in support of any
development proposals for this site
Any masterplan should take account of the
existing water features within the site, the
pressures which apply to these features and
should direct developers to look for
opportunities to protect and improve the water
environment.
OP20
Who: DV, SEPA, SW
Wastewater - This development will have an
Timescale: 4th quarter 2015
impact on the sewers and pumping stations
downstream, all the way down to the WWTW.
A DIA will be required to identify possible
mitigation. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.
DIA and Scottish Water Development Impact
Assessments to be commission and submitted
with applications.
Any masterplan should take account of the
existing water features within the site, the
pressures which apply to these features and
should direct developers to look for
opportunities to protect and improve the water
environment.

Progress Notes
original main from Fernhill DSR to
Dyce was upsized to accommodate
the Craibstone, Rowatt and
Greenferns developments, including
the new AECC.

OP20 Rowett South Water – This
development has been taken into
account for the mains upgrade from
Fernhill District Service Reservoir
(DSR) to Dyce. The original main
from Fernhill DSR to Dyce was
upsized to accommodate the
Craibstone, Rowatt and Greenferns
developments, including the new
AECC. Due to height levels, this
site may need to have water
pumped.
Ist house construction May 2015,
outlined in the draft development
framework.
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Delivery and progress

Progress Notes

OP22
Wastewater - There is no existing
infrastructure within this area. This
development will have an impact on the
sewers and pumping stations downstream, all
the way down to the WWTW. A DIA will be
required to identify possible mitigation. A
model is being built by Scottish Water as part
of the Aberdeen Wastewater Strategy. This
will help to identify where in the network
investment is required.

Who: DV/SEPA/SW
Timescale: 2018 onwards

Water – This development has been
taken into account for the mains
upgrade from Fernhill District
Service Reservoir (DSR) to Dyce.
The original main from Fernhill DSR
to Dyce was upsized to
accommodate the Craibstone,
Rowatt and Greenferns
developments, including the new
AECC.
DIA and Scottish Water
Development Impact Assessments
to be commission and submitted
with applications.

All proposed development must be drained by
Sustainable Drainage
Systems (SUDS) designed in accordance with
the CIRIA SUDS Manual (C697) and
developers must submit a Drainage
Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6
of the Local Development Plan and
Supplementary Guidance on Drainage
Assessments.
Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within and
close to their sites.
Education
OP20, OP21, OP22 Greenferns, Rowett and
Craibstone. It is anticipated that 3 new
Primary Schools (including land) require to be
provided by developers, with the Council also
assessing the need to rezoning required. One
new Secondary School (including land) may
be required to accommodate the additional
pupils generated as a result of this

Who:E
Timescale: The timing of new educational facilities will be
determined in negotiation with developers, with the
numbers of school aged children residing in the area to be
monitored on a regular basis.
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Action
development. Development at Newhills
Expansion and Kingswells will need to
contribute towards education provision in this
area.
Health
Planning Gain Contributions and Land (where
identified) will be required to support.
The provision of a new Health Centre
(including land) to accommodate a 13GP Unit
for 6 existing GP’s with 7 extra GP’s to
support the developments. New 6 Chair
Dental Surgery This facility could however be
included as part of the required new Health
Centre for the area. 3 new Community
Pharmacy in the Bucksburn area
Consult with Medical, Dental and Pharmacy
Contractors and CHP on requirements and
present to Developer. Prepare detailed brief
of requirements
Agree with the Developer on value of
contribution and if all 1 Practice or all 3
Practices are included and agree a funding
route
Agree funding, legal and programme for
contributions
Commission new health centres

Commission new dental surgery

Delivery and progress

Who: NHS, DV, DO
Timescale: 1st quarter 2014
Patient numbers: 2016 – 125, 2017 – 300, 2018 – 587,
2019 – 712, 2020 – 712, 2021 – 712, 2022 – 712, 2023 –
712, > 2023 - 5175

Progress Notes

To be involved at the early
masterplanning stage to identify
requirements and how best this can
be provided for.
Number of patients based on
programming of development.

Who: NHS
Timescale: 1 quarter 2014
Who: NHS, DO, DV
Timescale:3rd quarter 2014

Who: NHS
Timescale: The correct timing for provision would be
early in the development with land made availability for
the initial replacement of one of the Bucksburn facilities
and a second phase supported by contribution as the
development is nearing completion. (staged approach
2014 and 2020)
Who: NHS
Timescale: The correct timing for provision would be as
the First set of Units is build. This should be supported by
contributions to be provided within the first phase of
Health Centre provision in 2014
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Action
Commission new Pharmacy

Community Facilities

Delivery and progress

Progress Notes

Who: NHS the correct timing for provision would be 4
facilities staged approach starting with 1 as the First set
of Units are built in 2016 the other 3 developed
throughout the house building programme
Timescale:
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Masterplan Zone 4: Greenferns OP33, OP28
Action

Delivery and progress

Progress Notes

OP33: Greenferns – 60.4ha – 1350 homes
and 10ha of employment land

Who: DV/DM
Timescale: 2017 – beyond 2023
Built Rate: 2017 – 100, 2018 – 100, 2019 – 100, 2020
100, 2021 – 100, 2022 – 100, 2023 – 100, >2023 - 650

Development Framework approved
by the Council in January 2010.
Application for Planning Permission
in Principle is to be submitted 2016
and an application for planning
permission is to be submitted 2017.
An approved Development
Framework identifies approximately
6ha of land for uses other than
residential as it was considered that
10ha of employment land could not
be sustained in this location. If the
Council wish to see more
employment land the framework can
be adjusted.
A Masterplan for this site approved
in January 2010.

Who: DV/DM
Timescale:
Built Rate:

OP28: Greenferns – 13.7ha – 120 homes

OP33 and OP28 - part of Strategic
Infrastructure Plan Affordable Housing
Programme – 270 units

Who: DV/DM
Timescale: 2017
Built Rate: 2017

Who: E
Timescale: 2017/2018
Build Rate:

Walking and Cycling
Who: R, T
Strategic east west link through site connecting Timescale: 3rd quarter 2014
Howes Road to Kingswells path network +
strategic North South route linking to OP32
Maidencraig North.
East West link connecting OP32 Maidencraig

Planning Permission in Principle is
to be submitted 2015 and Planning
Permission/Matters Specified in
Conditions submitted 2017.
Part of Strategic Infrastructure Plan
Affordable Housing Programme
Through the masterplan process
and transport assessment to
determine the requirements for
development

24

Action
North to Northfield (Core Path 45 upgrade).
Links to Westhill/Aberdeen cycle route.
Public Transport
Frequent public transport services to serve the
whole masterplan area which may include
extensions to existing services.
May be possibility for Public Transport-only
link connecting OP33 Greenferns and OP32
Maidencraig North.
Roads
Road access from OP33 Greenferns to
Provost Rust Drive and Provost Fraser Drive.

Delivery and progress

Progress Notes

Who: PTU
Timescale: 3rd quarter 2014

Through the masterplan process
and transport assessment to
determine the requirements for
development

Who: R,T
Timescale: 3rd quarter 2014

Through the masterplan process
and transport assessment to
determine the requirements for
development
Developers should look for
opportunities to protect and improve
the water environment by taking
account of the water features within
and close to their sites.

Water
Who: DV, SEPA, SW
Water - This site is serviced by Fernhill Water Timescale:2016 onwards
Supply Zone. A Water Impact Assessment is
required to confirm capacity in the off-site main
to Grandhome. Development on higher
contour levels may require pumping.
Wastewater - This development will have an
impact on the sewers and pumping stations
downstream, all the way down to the WWTW.
A DIA will be required to identify possible
mitigation. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.
Site OP28/OP33 (or part of) is at risk of
flooding. Developers will be required to provide
a Flood Risk Assessment (FRA) in support of
any development proposals for this site.
Any masterplan should take account of the
existing water features within the site, the
pressures which apply to these features and
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Action

Delivery and progress

Progress Notes

should direct developers to look for
opportunities to protect and improve the water
environment.
All proposed development must be drained by
Sustainable Drainage Systems (SUDS)
designed in accordance with the CIRIA SUDS
Manual (C697) and developers must submit a
Drainage Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6 of the Local
Development Plan and Supplementary
Guidance on Drainage Assessments
Education
One new Primary School (including land) and
including Nursery & Community Learning and
Development Facilities is required. An
extension to Heathryburn Primary School may
also be required.

Who:E, DM, DP
Timecale: 3rd quarter 201. The timing of new and
extended educational facilities will be determined in
negotiation with developers, with the numbers of school
aged children residing in the area to be monitored on a
regular basis.

Additional capacity is likely to be required, and
provided by the developer, at Northfield
Academy to accommodate pupils generated by
this development.
Health
Who: NHS
Planning Gain Contributions and Land (where Timescale:
identified) will be required to support the
Patient numbers: 2014 – 124, 2015 – 674, 2016 – 187,
provision a new Health Centre (including land 2017 – 550 +187, 2018 – 250 + 187, 2019 – 250 +187,
already identified) in the Greenferns area to
2020 - 250 + 187, 2021 - 250 + 187, 2022 - 250 + 187,
support the General Medical Services for the
2023 - 250 + 187, >2023 – 1625 + 437
additional patients from the OP33 Greenferns Number of patients based on programming of
development. Will require to accommodate a development.
6 GP Unit for 4 existing GP’s with 2 extra
GP’s to support the developments. 2
additional Dental Chairs in the recommended
new Health Centre at OP33 Greenferns.

Maidencraig development patients to
the site also
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Action
Maidencraig areas OP31 & 32 will require
space for 2 additional GP’s. 2 additional
Dental Chairs will be required either in the
new Health Centre at Greenferns or in the
recommended extension to the Kingswells
Health Centre if there is enough land, or on a
new site. This would serve the Maidencraig
development as well as Kingswells.
Consult with Medical, Dental and Pharmacy
Contractors and CHP on requirements and
present to Developer. Prepare detailed brief
of requirements
Agree with the Developer on value of
contribution and agree a funding route
Commission new Health Centre

Commission dental chairs

Community Facilities

Delivery and progress

Progress Notes

Who: NHS
Timescale: 4th quarter 2015
Who: NHS, DO, DV
Timescale: 4th quarter 2015
Who: NHS
Timescale: The correct timing for provision would be
early in the development with land made availability for
the initial replacement of one of the Northfield/Mastrick
complete with an initial enhancement facilities and a
second phase supported by contribution as the
development is nearing completion. (staged approach
2014/15 and 2020)
Who : NHS
Timescale: The correct timing for provision would be as
the First set of Units is build with provision made within
the Greenferns facility. A second phase for Dental
should be supported by contributions to be provided
within the 2 phase of Health Centre provision in 2020 or
if more suitable within the Kingswells facility.
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Masterplan Zone 5: Maidencraig OP31, OP32
Action

Delivery and progress

Progress Notes

OP31 & OP32: Maidencraig – 52.6ha – 750
homes

Who: DV, MP, DM
Timescale: 2015 onwards
Build rate: 2015 – 50, 2016 – 50, 2017 – 50, 2018 – 75,
2019 – 75, 2020 – 75, 2021 -75, 2022 – 75, 2023 – 75,
>2023 – 175

Walking and Cycling
North South link through site connecting to
Langstracht cycle route and OP33
Greenferns. Links to and extensions of
Westhill/Aberdeen cycle route. East West link
connecting OP44 Maidencraig North to
Northfield.
Public Transport
Frequent public transport services to serve
the whole masterplan area which may include
extensions to existing services. May be
possibility for public transport only link
connecting OP33 Greenferns and OP32
Maidencraig North.
Roads
New major junctions to access sites OP31
Maidencraig South and OP32 Maidencraig
North from A944. Consideration should be

Who: R, T, DV
Timescale: 2nd quarter 2014 onwards

MP: Development Framework
adopted as interim SG in November
2012
DM: 130265 - Application for
Planning Permission in Principle –
mixed use development
incorporating residential, commercial
uses, community facilities, open
space landscaping and associated
infrastructure received February
2013 - pending awaiting legal
agreement – committee 29 October
2014
DM: 130491 – Detailed Planning
Permission – 92 dwellings –
approved conditionally 6 June 2014
Transport Assessment to be agreed
prior to planning permission being
granted .
Outlined in the development
framework

Who: PTU
Timescale: 2nd quarter 2014 onwards

Transport Assessment to be
agreed prior to planning permission
being granted
Outlined in the development
framework

Who: T, R
Timescale:

Transport Assessment to be
agreed prior to planning permission
being granted
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Action

Delivery and progress

given to the potential impact on North
Anderson Drive.

Water
Who: SW, SEAP
Wastewater - There is a 600mm gravity sewer Timescale: 1st quarter 2014
within this site which drains along the Lang
Stracht and ends up at Nigg PFI. This
development doesn't cause too many
concerns. This development will have an
impact on the sewers and pumping stations
downstream, all the way down to the WWTW.
A DIA will be required to identify possible
mitigation. A model is being built by Scottish
Water as part of the Aberdeen Wastewater
Strategy. This will help to identify where in the
network investment is required.

Progress Notes
Phasing of the development to start
in the east, so the three new
junction s delivered from east to
west as required through the
development of the site. Transport
Assessment to consider impacts on
surrounding road network, including
North Anderson Drive.
Water - A Water Impact Assessment
has been completed. This area to
be served from Fernhill District
Service Reservoir. There are 2
trunk water mains running through
the west side of the site.

All proposed development must be drained by
Sustainable Drainage Systems (SUDS)
designed in accordance with the CIRIA SUDS
Manual (C697) and developers must submit a
Drainage Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6 of the Local
Development Plan and Supplementary
Guidance on Drainage Assessments.
Site OP43 (or part of) is at risk of flooding.
Developers will be required to provide a Flood
Risk Assessment (FRA) in support of any
development proposals for this site.
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Action

Delivery and progress

Progress Notes

Who: E
Timescale: 1st quarter 2014

A feasibility of primary
accommodation in the area will look
holistically at the provision. This will
be undertaken by officers from
Education, Culture and Sport with
input from the developer

Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within and
close to their sites.
Drainage Impact Assessment to be agreed
prior to planning permission being granted.
A separate application should be submitted to
Scottish Water for connection to infrastructure
once planning has been granted
Education
OP31 Maidencraig South is zoned to
Fernielea PS, which is forecast to have some
spare capacity to accommodate the pupils
generated, but an extension or temporary
accommodation may be required. The
development is zoned to Hazlehead Academy
which is forecast to have some spare capacity
to accommodate pupils generated, but an
extension or temporary accommodation may
be required. Alternatively, any rebuild of
Hazlehead Academy could accommodate the
pupils generated. Community facilities
including Learning & Development facilities
may also be required.
OP32 Maidencraig North Zoned to Kingsford
PS which has spare capacity can
accommodate development at this scale.
Additional capacity is likely to be required at
Northfield Academy to accommodate pupils
generated by this development. Possible rebuild of Northfield Academy could create
capacity to accommodate these pupils and
those from OP45 Greenferns development.
Health
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Action

Delivery and progress

Progress Notes

See masterplan zone 4 Greenferns for
requirements.
Community Facilities
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Masterplan Zone 6: Countesswells OP38
Action

Delivery and progress

Progress Notes

OP38: Countesswells - 165.1ha – 3000
homes 10ha employment land

Who: DV/DM
Timescale: 2015 - >2023
Built rate: 2015 – 150, 2016 – 200, 2017 – 250, 2018 –
250, 2019 – 250, 2020 – 250, 2021 – 250, 2022 – 250,
2023 – 250, >2023 – 900

The timing of delivery of the
employment land will be addressed
through the masterplan.
The Lead agency for the
development of this site is the
Countesswells Consortium
MP: Countesswell Development
Framework and Phase 1
Masterplan out for consultation
March –April 2014 for 3000 units
and 10ha of employment land.
Adoption of masterplan 22 July
2014
DM: 140438 – PPiP residential led
mixed use development (3000
homes, employment, education, and
other associated uses – received 27
March 2014 - approved pending
legal agreement– full Council
October 2014
DM: 140435 – DPP provide
infrastructure including access,
internal road layout, landscaping
and drainage provision for Phase 1
of residential led mixed use
development – received 27 March
2014 – pending
DM 140730 – DPP - Residential
development Comprising 124 units &
Associated New and Upgraded
Access Roads, Landscaping &
Ancillary Engineering Works –
received 20 May 2014 – pending
DM 141110 – DPP – residential

Who: DV, DM,
Timescale:
Built rate: 10ha total.
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Action

Delivery and progress

Walking and Cycling
Who: MP, DM, T, R, DV, DO
North South strategic route connecting A944
cycle route to Cults (can utilise B Roads if
minimal traffic) and contributions towards
Aspirational Path 10 in the Core Paths Plan.
East West strategic route along Countesswells
Road.
Links to Hazelhead Park and Countesswells
Woods.
Public Transport
Who: PTU, PTO, DM,
Frequent public transport services to serve the Timescale: Timescale: 1st quarter 2015
whole masterplan area which may include
extensions to existing services.

Progress Notes
development of 107 units and
associated new and upgrades
access roads, landscaping, and
ancillary engineering works –
received 31 July – pending
Through the masterplan process
and transport assessment to
determine the requirements for
development
Transport Assessment to be agreed
prior to planning permission being
granted
Outlined within the Development
Framework
Through the masterplan process
and transport assessment to
determine the requirements for
development
Transport Assessment to be
agreed prior to planning permission
being granted

Roads
Who: R, T, DV
New road links and improvements at A944,
Timescale: Timescale: 1st quarter 2015
with appropriate design standards to
accommodate forecasted traffic volumes.
Upgrades to the local road network with
appropriate design standards to accommodate
forecasted traffic volumes. The detail is to be
determined through the traffic assessment
process.

Outlined within the Development
Framework
Development limited to 1000
houses pre AWPR
Outlined within the Development
Framework
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Action

Delivery and progress

Water
Who: SEPA, SW, DV
Water - These developments are on the
Timescale: Timescale: 1st quarter 2015
outskirts of Hazelhead Park. A Water Impact
Assessment has been completed for this site.
An off-site mains upgrade will be required once
development exceed 300 HU. Also additional
capacity will be required at Kingshill District
Service Reservoir and potentially Pitfodels
Treated Water Pumping Station.
Wastewater - Waste will drain down
Countesswells Rd and Springfield Rd to Garth
Dee Siphon. A Drainage Impact Assessment
has been carried out by the Developer
All proposed development must be drained by
Sustainable Drainage Systems (SUDS)
designed in accordance with the CIRIA SUDS
Manual (C697) and developers must submit a
Drainage Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6
of the Local Development Plan and
Supplementary Guidance on Drainage
Assessments.

Progress Notes
Draft Development Framework and
Masterplan - A Water Impact
Assessment has been undertaken.
A Full Water Impact Assessments
and Drainage Impact Assessments
have been carried out by Scottish
Water and the full extent of
upgrades are understood by the
developers.
Flood Risk Assessment to be
agreed prior to planning permission
being granted.
Outlined within the Development
Framework.

Flooding is a constraint. Developers will be
required to provide a Flood Risk Assessment
(FRA) in support of any development
proposals for this site.
Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within and
close to their sites.
Education
Who: E, DV
Two new Primary Schools (including land) with Timescale: Education provision requirements have been

The phasing of the requirements will
be identified by the Education
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Action

Delivery and progress

Progress Notes

community facilities are required, with the first
being a 2 stream school and the second being
a two/three stream school.

assessed and the timing of the new facilities will be
determined in negotiation with developers, dependent
on the numbers of school aged children residing in the
area. The numbers of pupils arising from the
development will be monitored on a regular basis
agreed with the developer.

Study and linked to the phasing of
the development.

Who: NHS, DV, DO
Timescale:
Patient numbers: 2015 – 374, 2016 – 500, 2017 – 625,
2018 – 625, 2019 – 625, 2020 – 625, 2021 – 625, 2022
– 625, 2023 – 625, >2023 - 2250

This will be dealt with through the
section 75 agreement.

A new secondary school (including land) is
required to accommodate pupils from this new
development, and the building will include a
community learning hub.
Health
Planning Gain Contributions and Land (where
identified) will be required to support New
Health Centre (including land) to support a
General Medical Services capable of holding 5
GP’s, for the population in this new settlement
at OP38 Countesswells. The provision of a
new 4 Chair Dental Surgery (including land) to
support the population in this new settlement at
OP38 Countesswells. This facility could
however be included as part of the required
new Health Centre for the area. The provision
of 2 new Community Pharmacy within the new
settlement area (including land) to support the
additional patients from the Developments.
Consult with Medical, Dental and Pharmacy
Contractors and CHP on requirements and
present to Developer
Agree funding, legal and programme for
contributions
Commission new health centre and extension

Commission dental chairs

Who: NHS, DV, DO
Timescale: 3rd Quarter 2014
Who: NHS
Timescale: 1st quarter 2015
Who: NHS, DV, DO
Timescale: The correct timing for provision would be
early in the development with land and contributions
made availability for the initial second centre for
Kingswells Practice and a second phase supported by
contribution as the development reached mid way to
completion. (staged approach 2015 and 2021)
Who: NHS, DV, DO
Timescale: The correct timing for provision would be 3

This will be dealt with through the
section 75 agreement.

This will be dealt with through the
section 75 agreement.
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Action

Commission pharmacy

Other
Small areas of the site sit within the Radon
Gas Action Level.

Community Facilities

Delivery and progress
years into the Development. This should be supported
by contributions and could be provided as an extension
to the new Health Centre.
Who: NHS, DV, DO
Timescale: The correct timing for provision would be 2
facilities staged approach starting with 1 Unit 4 years
into development and the other nearing the end of the
development
Who: ES, DV
Timescale: Any potential constraints to be investigated
as the proposals progress

Progress Notes

This will be dealt with through the
section 75 agreement.

Basic radon protection measures (a
membrane) will be required for
houses in those areas with the
slightly elevated radon levels.
Linked to the phasing of the
development.
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Masterplan Zone 7: Friarsfield OP41
Action

Delivery and progress

Progress Notes

OP41: Friarsfield – 29.2ha – 280 homes

Who: DV/DM
Timescale: 2014 - 2021
Build out: 2014 – 31, 2015 – 60, 2016 – 60, 2017 – 48,
2018 – 24, 2019 – 24, 2020 – 24, 2021 - 7

The lead agencies are CALA
Homes (East) Ltd) and Stewart
Milne Homes. Proposal of
Application Notice and
Environmental Impact Assessment
Screening Opinion have been
submitted. There is no need for
further consultation and the
application was screened out.
M: Development Framework was
approved for between 280-380 units
as SG in early 2012.
DM: 110559- Detailed Planning
Permission for 10 units approved
subject to conditions January 2012.
Complete
DM: 120340 – A detailed planning
permission was approved with a
legal agreement in November 2013
for 81 units – awaiting legal
agreement.
DM: 140272 – Detailed Planning
Permission 98 dwellings, 12
affordable apartments in addition to
ancillary works – received February
2014 - pending
Paths implementation identified in
masterplan.
Transport Assessment to be
agreed prior to planning permission
being granted
Discharge conditions and implement
improvements agreed through
planning on approved applications.

Walking and Cycling
Who: DV
Implementation of path currently identified as
Timescale: 1st quarter 2014
Aspirational Path 10 in the Core Paths Plan.
Discharge conditions and implement improvements
Links between Cults and Garthdee.
agreed through planning on approved applications.
Upgrades to Deeside Way.
Public Transport
Who: DV, PTU, PTO
Frequent public transport services to serve
Timescale: 1st quarter 2014
the whole masterplan area which may include
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Action

Delivery and progress

extensions to existing services.
Roads
Upgrades to the local road network with
appropriate design standards to
accommodate forecasted traffic volumes.

Who: R, T, DV
Timescale: 1st quarter 2014

Progress Notes
Transport Assessment to be
agreed prior to planning permission
being granted
Discharge conditions and
implement improvements agreed
through planning on approved
applications.
Transport Assessment to be
agreed prior to planning permission
being granted.

Water
Water - A Water Impact Assessment will be
required.

Who: SW, SEPA, DV
Timescale:1st quarter 2014
Discharge conditions and implement improvements
agreed through planning on approved applications.
All proposed development must be drained by Transport Assessment to be agreed prior to planning
Sustainable Drainage
permission being granted
Systems (SUDS) designed in accordance with
the CIRIA SUDS Manual (C697)
and developers must submit a Drainage
Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6
of the Local Development Plan and
Supplementary Guidance on Drainage
Assessments.

120340 - Section 75 – provision of
link road section works prior to
completion of 81 residential unit.
Wastewater - This development will
have an impact on the western trunk
sewer which goes to Leggart
Terrace. A model is being built by
Scottish Water as part of the
Aberdeen Wastewater Strategy.
This will help to identify where in the
network investment is required.

Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within
and close to their sites. Site OP41 (or part of)
is at risk of flooding. Developers will be
required to provide a Flood Risk Assessment
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Action
(FRA) in support of development proposals
for this site.
Education
There is not sufficient capacity, at present, to
accommodate pupils generated by this
development. Cults Academy has been
capped and there is a need for the
development to contribute towards the whole
provision of education.

Delivery and progress

Who: E, DV
Timescale: 4th quarter 2015
An assessment on the number of pupils arising from this
development will determine where there is sufficient
capacity to accommodate them or identify what works are
necessary to extend exiting provision.

Discharge conditions and implement improvements
agreed through planning on approved applications.
Commuted Sum to be paid on 28 February/28 May/28
August/28 November each year until contribution is paid
in full for application P120340
Health
Who: NHS
Planning Gain Contributions and Land (where Timescale: 2014 - 2021
identified) will be required to support
Patient numbers: 2014 – 77, 2015 – 148, 2016 – 150,
Contribution for an extension to the existing
2017 – 120, 2018 – 60, 2019 – 60, 2020 – 60, 2021 - 17
Health Centre to support the General Medical
Services for the increased population in the
Cults community. One additional GP and
support Staff
Consult with Medical Contractors and CHP on Who: NHS
requirements and present to Developer
Timescale: 1st quarter 2015
Consult with Owner (GMS Practice) to
determine legals and ownership issues
Commission extension to Health Centre
Community Facilities

Who: NHS
Timescale: 2nd quarter 2015
Who: NHS
Timescale: The correct timing for provision would be mid
way through the proposed developments

Progress Notes

120340 - Section 75 - The
proprietor shall pay the Council the
tranche payment on 28 February,
28 May, 28 August and 28
November each year until such
time a the Education Contribution
Indexed has been paid in full

120340 - Section 75 - The
proprietor shall pay the Council the
tranche payment on 28 February,
28 May, 28 August and 28
November each year until such
time a the Health Faculties
Contribution has been paid in full.

120340 - Section 75 - The
proprietor shall pay the Council the
tranche payment on 28 February,
28 May, 28 August and 28
November each year until such
time a the planning gain
contribution has been paid in full.
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Masterplan Zone 8: Loirston OP59, OP60, OP61
Action

Delivery and progress

Progress Notes

OP59: Loirston – 119.2ha – 1500 homes and
11ha employment land

Who: DV/DM
Timescale: 2015 - >2023
Build rate: 2015 – 50, 2016 – 100, 2017 – 100, 2018 –
185, 2019 – 185, 2020 – 185, 2021 – 185, 2022 – 185,
2023 – 185, >2023 – 240

M: Development framework
adopted as SG May 2013
DM: 120668: Planning Application
Notice - for a mixed use community
of 1500 new homes, 11 ha of
employment land, new
neighbourhood centre, community
facilities, new education facilities and
other associated works determined
May 2012
DM: 130892 – Planning permission
in Principle - 1067 residential
houses, 8 ha of employment land,
neighbourhood centre, community
facilities, primary school,
landscaping, open space and
recreational facilities – pending – 16
January 2014 decision - to approve
the recommendation willingness to
approve subject to legal agreement subject to the addition of a suitable
condition to provide a form of
mitigation in terms of the
displacement of the breeding reed
bunting.
Site to be released by a review of
the Local Development Plan.
M: Plans for Cove Rangers have
been approved, application 111193
on 13 January 2012.
Through the masterplanning
process for OP77 there is scope to
consider sharing facilities for
education and community use. This
should be investigated through the

Who: DV/DM
Timescale: 2016 - 2018
Built rate: 2016 – 4ha, 2017 – 4ha, 2018 – 3ha

OP60: Charleston – 20.5ha – employment
land
OP61 – Calder Park – 15ha

Who: DV
Timescale: post 2023
Who: DV
Timescale:
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Action

Delivery and progress

Progress Notes
masterplanning process.

Walking and Cycling
Links through site to National Cycle Network
and Core paths.
Upgrade Core Path 82 and 79. Creation of
strategic East West route through site linking to
AP3 and AP9
New pedestrian/cycle bridge across River Dee.
Links to Kincorth and Den of Leggart and River
Dee, which could include path currently
identified as Aspirational Path 9 in the Core
Paths Plan.
Connection to and implementation of path
currently identified as Aspirational Path 3 in
the Core Paths Plan
Public Transport
Frequent public transport services to serve the
whole masterplan area which may include
extensions to existing services.
Access to other bus services along A956.
Roads
Local road connections from OP77 Loirston to
A956 at appropriate locations

Who: ACC/E
Timescale: onsite 2016, open to pupils 2017

Education, Culture and Sport
Committee of 12 September 2013,
accepted the recommendation to
proceed with the proposal to close
Torry and Kincorth Academy and
amalgamate these into a new
school within the Calder Park site,
and form a new academy for the
south of the city

Who: T, R
Timescale: 1st quarter 2015

Through the masterplan process
and transport assessment to
determine the requirements for
development

Who: PTU, PTO, DV
Timescale: 1st quarter 2015

Through the masterplan process
and transport assessment to
determine the requirements for
development

Who: R, T, TSc
Timescale: 1st quarter 2015

Through the masterplan process
and transport assessment to
determine the requirements for
development
Transport Scotland issued
TR/NPA/2. No conditions relating to
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Action

Delivery and progress

Progress Notes
AWPR.

Water
Who: SW, SEPA
Water – Invercannie and Mannofield WTW
Timescale: 4th quarter 2014
There are currently no service reservoirs in the
vicinity that will serve these developments with
adequate water pressure. The supply will
need to come from Clochandighter Service
Reservoir. New large trunk mains would need
to be dedicated to these developments. A
Water Impact Assessment will be required.
Waste – Nigg PFI

Assessments to be submitted by
developer to Scottish Water for
consideration

All these developments will go to Nigg PFI for
treatment. There is currently no sewer
infrastructure in this area. A Drainage Impact
Assessment will be required to determine what
network upgrades will be required. Disposal of
surface water may cause issues for
developers.
All proposed development must be drained by
Sustainable Drainage
Systems (SUDS) designed in accordance with
the CIRIA SUDS Manual (C697)
and developers must submit a Drainage
Assessment/Drainage Strategy for
any development proposals coming forward in
line with PAN 61, Policy NE6
of the Local Development Plan and
Supplementary Guidance on Drainage
Assessments.
OP59 /OP61 Flooding is a constraint.
Developers will be required to provide a Flood
Risk Assessment (FRA) in support of any
development proposals for this site.
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Action
Developers should look for opportunities to
protect and improve the water environment by
taking account of the water features within and
close to their sites.
Education
One new Primary School (including land) will
be required to accommodate additional pupils
from this development.
A new Secondary School (including land) has
been proposed to replace the existing Kincorth
Academy and Torry Academy.
Health
Extension at Cove Bay Health Centre to
support an additional 3 new GP’s at the
General Medical Services with the additional
patients from the proposed Developments.
Extension for 2 additional Dental Chairs at
Cove Bay Health Centre.
1 new Community Pharmacy within the new
settlement area (including land) to support the
additional patients from the Developments.
Consult with CHP Strategy Group
Consultation with Kincorth Medical Practices
is necessary and Dental services
Consult with 3DP Owner of the Cove Health
Centre to determine legals and ownership
issues
Commission Pharmacy
Commission Dental Chairs

Delivery and progress

Who: E, DV
Timescale: This development will increase the number of
secondary aged pupils attending the proposed new
Academy and negotiations will be required with the
developer to accommodate the additional pupils.

Who: NHS
Timescale: 3rd quarter 2014 – onwards
Patient numbers: 2015 – 124, 2016 – 250, 2017 =- 250,
2018 – 462, 2019 – 462, 2020-462, 2021-462, 2022462, 2023-462, >2023 - 600

Progress Notes

Through the Masterplanning
process options for secondary
school are being considered

To be involved at the early
masterplanning stage to identify
requirements and how best this can
be provided

Who: NHS
Timescale: 2nd quarter 2014
Who: NHS
Timescale: 1st quarter 2015
Who: NHS
Timescale: The correct timing for provision would be as
the second sat of units are built
Who: NHS
Timescale: The correct timing for provision would be as
the third set of units are build
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Action

Delivery and progress

Commission extension to Health Centre

Who: NHS
Timescale: The correct timing for provision would be as
the third set of units are build
Who: DV, MP
Timescale:

Other
Requirement for one Gypsy and Traveller site,
this should be identified through the
masterplanning process.

Community Facilities

Progress Notes

Number of possible sites identified
within the Loirston Development
Framework. Phasing to be agreed
with ACC. Such a site could be
either transit or permanent, with
detailed aspects of design, location,
delivery and phasing to be agreed
with ACC through the Phase 1
masterplanning process. Condition
attached to planning application
130892.
Expectation of investment in
community library, cultural facilities
and services, potentially to colocated with the proposed new
school
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1.2 Housing Sites Outwith Masterplan Zones
The following tables identify the forecast phasing of the housing developments located outwith the Masterplan Zones and identifies actions
required to assist in the delivery of the development programme. This is a live document and as constraints come to light new actions will
be included remove these and avoid any delay through the planning process.
Sites will also be required to make a fair and appropriate contribution, commensurate in scale and kind with the development proposed, to
mitigate the cumulative impact of development.
Reference
OP5
Actions/
Notes

Site

Developer / Owner

Total
Units

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Aberdeen
171
171
College/Wimpey
A7/0322 – Application approved with legal agreement – June 2013
Demolition of existing Balgownie college buildings and erection of 30 No.houses, 42 No.townhouses and 99 No.flats (total 171 dwellings), 156 car parking spaces and 5160 square
metres of public open space.
Site constrained.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Balgownie Centre, Bridge of Don

OP6

Balgownie Primary School

Actions/
Notes
OP7
Actions/
Notes
OP11

Site is being reserved for future Council build. Anticipated that planning permission will be submitted in 2015.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Aberdeen College Gordon
Aberdeen College
66
33
33
0
Site is subject to a sub-lease It is proposed to market the site in due course. Once a preferred developer is identified they will take forward the development.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Balgownie Home Farm
80
80
40
0
Proposed residential development. Application DPP 131695 – demolish existing farm building and replace with residential development of 35 dwellings – approved with legal
agreement 20 August 2014
Residential
Bus service No.1 / N1 for sites 2 and 3, footways and crossing points required on Balgownie Road.
Roads: Local Distributor road adjacent east of site. Junction spacing and access road dimensions appropriate to mixed use trip generation.
Former ‘One’ Sports centre
(Barracudas)
Opportunity for residential development
Application PPiP- 130133 – Demolition of former ‘one’ sports centre, and provision of new 40 homes with associated greenspace and infrastructure including SUDS – received 11
February 2013 - pending
Bankhead Academy
Aberdeen City Council
2.7

Actions/
Notes
OP12

OP14

OP15
Actions/
Notes
OP16

Aberdeen City Council

15

15

0

Former Carden School
Aberdeen City Council
12
12
This site is currently being held pending a review of education provision in the area.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Davidsons Papermill

Barrat Homes / Stewart

900

90

90

90

0

18

100

100

100

100

112
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0

Reference

Actions/
Notes

OP17
Actions/
Notes
OP25

Actions/
Notes

OP27
Actions/
Notes
OP30
Actions/
Notes
OP37

Site

Developer / Owner

Total
Units

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Milne Homes
Development Framework adopted May 2011
Masterplan adopted February 2012
Planning Permission in Principle 110786 approved with legal agreement December 2011
MSC 120759 – Phase 1 development for 121 residential units, roads, public realm - determined June 2012 conditional approval
MSC 121297 – erection of 26 affordable units and associated works – determined September 2012 conditional approval
MSC 140402 – erection of 27 two – four bed houses (mix types) – received March 2014 - pending
MSC 140403 – erection of 78 two – four bed houses (mix types) - received March 2014 – pending
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
This site shall be required to make a contribution to sustainable transport, including a new or extended bus service
Under construction
Stoneywood
500
60
60
60
60
60
65
M: Masterplan approved for 350 - 500 units May 2011
M: Development Framework approved for 350 units May 2011
DM: 110790 - Planning Permission in Principle approved with Legal Agreement May 2012 for 425 houses
DM: Number of MSC application 2012-2014
Under construction
ACC, Aberdeen Lads
Woodside
400
40
80
80
Club, GSS Developments
Development Framework for 400 units approved as interim supplementary guidance January 2014. 150 affordable units are to be provided.
Figures of phasing in Development Framework 2016 = 145 units, 2017 =145 unit, 2018 = 110 units.
Possible contribution to water and waste water infrastructure.
Road connection from OP135 Woodside development to Mugiemoss Road including rationalisation of existing access points on the north side of Mugiemoss Road.
Contribution towards improvements of Mugiemoss Road to Persley Bridge.
Contribution to new pedestrian/cycle bridge across the River Don at Mugiemoss Mills.
Connections through site to local walking/ cycling networks, including contribution to walk/cycle route from Aberdeen to Blackburn along A96 with connections into Dyce and
retention and upgrade of National Cycle network running through southern section of the site and immediately beyond.
 Zoned to Woodside PS which is forecast to have some spare capacity to accommodate pupils generated, but an extension or temporary accommodation may be required.
 Options for access and phasing are still to be agreed for current planning application
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.






Site OP25 (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Greenfern Infant School
Aberdeen City Council
86
This site is reserved as a part of an education review.

86

West Huxterstone & Kingswells D
10
53
36
44
DM: 120296 - Proposal of application notice submitted March 2012 for residential use and associated infrastructure and facilities, open space and landscaping – determined
DM: 130912 – Detailed Planning Permission – Erection of 97 residential properties and associated works – received June 2013- pending on legal agreement
DM 130288 – DPP - Proposed Construction of 7 Detached Units, 28 Semi Detached Units and 11 Terraced Houses with associated access roads, drainage, and SUDS storage –
received 25 April 2013 – pending
DM 141156 – DPP - Erection of 4no. New Dwellings – received – 30 July 2014 – pending
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Burnside Centre
Aberdeen City Council
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Reference
Actions/
Notes
OP39
Actions/
Notes
OP40
Actions/
Notes
OP42
Actions/
Notes
OP43
Actions/
Notes
OP45

Actions/
Notes

OP46

Actions/
Notes

OP47
Actions/
Notes

Site

Developer / Owner

Total
Units

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

Residential
Bus service within 400 m
Existing accessibility reasonable standard. Probable internal road layout in accordance with ‘Designing Streets’.
Braeside Infant School
Aberdeen City Council
122
Site is currently reserved for education use.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area if developed for housing.
Cults Pumping station
SW
20
20
Planning permission is forecast for 2015. Access agreement required between developer and adjoining land owner.
Site appraisal undertaken by Halcrow in October 2006.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Kennerty Mill
Unknown
5
5
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Milltimber Primary School
Aberdeen City Council
70
No current plans to progress with development in this location.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area..
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Peterculter East
Bancon Development Ltd
33
4
15
14
130230 – PPiP for 32 units submitted March 2013 – approved with legal agreement April 2014
130229 – DPP for 8 units submitted March 2013 – approved with legal agreement April 2014
 Possible contribution to water infrastructure.
 There is no available capacity in the Western trunk sewer which goes to Leggart Terrace. A new trunk sewer is required.
 Connections through site to local walking/ cycling networks.
 Contribution towards the implementation of Aspirational Core Path 4 in the Core Paths Plan.
 Upgrades to Deeside Way.
 This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
 Sales office on site
Culter House Road
Churchill Homes
5
2
3
131558 – DPP for 5 dwellings and associated garden ground – received 29 October 2013- pending








>2023

122

0

0

70

0

0

Possible contribution to water infrastructure.
There is no available capacity in the Western trunk sewer which goes to Leggart Terrace. A new trunk sewer is required.
Connections through site to local walking/ cycling networks.
Contribution towards the implementation of Aspirational Core Path 10 in the Core Paths Plan.
Upgrades to Deeside Way.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.

Edgehill Road

True Deal Securities Ltd.

5

5

0

130211 – DPP for replacement house and 5 additional houses – approved conditionally January 2014
140511 – DPP – 4 houses – received 14 May 2013 – pending


Possible contribution to water infrastructure required.
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Reference

OP48
Actions/
Notes
OP51

Actions/
Notes

OP52

Actions/
Notes

OP56
Actions/
Notes

Total
<2013 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023
>2023
Units
 There is no available capacity in the Western trunk sewer which goes to Leggart Terrace. A new trunk sewer is required.
 Connections through site to local walking/ cycling networks.
 Contribution towards the implementation of Aspirational Core Path 4 in the Core Paths Plan.
 Upgrades to Deeside Way.
 This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Oldfold
550
25
50
50
50
50
50
50
50
50
125
48.9 ha – 550 homes and 5ha employment land
M: Development Framework and Masterplan approved as Supplementary Guidance in early 2012.
DM: 130378 – Planning Permission in Principle received in March 2013 for development including residential comprising approx.. 550 house units, commercial, primary school,
associated ancillary uses and infrastructure improvements including road junction formation on A93 – pending awaiting legal agreement committee 24 April 2014.
Gordon Investment
Peterculter Burn
19
Corporation Ltd.
100140 – PAN – determined – further consultation required – 28 April 2010
Site










Developer / Owner

Possible contribution to water infrastructure.
There is no available capacity in the Western trunk sewer which goes to Leggart Terrace. A new trunk sewer is required.
Road access to Malcolm Road with appropriate design standards to accommodate forecasted traffic volumes.
contribution towards junction improvement at Malcolm Road / A93.
Connections to local walking/ cycling networks including access to shops, services and school in Peterculter.
Possible contribution towards improvement of Core Path 52 and improvement and/or implementation of path currently identified as Aspirational Path 4 in the Core Paths Plan.
Upgrades to Deeside Way.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.

Site OP51 (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Malcolm Road
71
 Site proposed for approximately 71 houses.
 Walking access to both bus services required
 Public transport within 400m of the site
 B979 and AWPR (A90) accessible. Site access from adopted road adjacent (B979) should be a loop or through road. Junction spacing must be considered to take account of
nearby existing junctions
 Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
 Expect this site to connect to the public sewer
There is a small watercourse currently running adjacent to the site and any improvement in the form of opening culverts or remeandering would be welcome. This site has the
potential to produce a polluting impact on the River Dee SAC. A Phase 1 habitat survey and survey of existing water features on site including drains would be required and
enhanced buffer strips may be required to protect any wet habitats identified. Construction SUDS would be required.
Cove
Scotia
242
108
144
86
90
64
50
50 50
Cove Masterplan and Charette adopted April 2010, includes site OP56 and part site OP58
110065 – 229 housing units and 18 commercial/retail units – approved with legal agreement – November 2012
The development is mixed-use in nature and includes 7,700sqft of retail space and a 60 bed hotel.
Developers should look for opportunities to protect and improve the water environment by taking account of the water features within and close to their sites.
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.

48

Reference

Site

Developer / Owner

Total
Units

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Wellington Road Cove - Stewart Milne Homes/ Persimmon
110063 – 52 housing units – approved with legal agreement – November 2012
110064 – 456 housing units – approved with legal agreement – south part of site – November 2012
111305 – 34 housing units – approved conditionally - May 2013

OP57
Actions/
Notes
OP58
Actions/
Notes
OP66
Actions/
Notes
OP68
Actions/
Notes
OP69
Actions/
Notes
OP70
Actions/
Notes
OP71

Developers should look for opportunities to protect and improve the water environment by taking account of the water features within and close to their sites.
Development of part of the site is now under construction.
Craighill Primary School, Kincorth
Aberdeen City Council
75
Forms part of the Strategic Infrastructure Plan Affordable Housing Programme
75 units by 2017
Stationfields, Cove Bay, Aberdeen
Stewart Milne Homes
150
30
30
30
30
30
Cove Masterplan and Charette adopted April 2010, includes site OP56 and part site OP58
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area..
No applications to date.

0

0

Technical assessments prepared, but not yet agreed.
Developers should look for opportunities to protect and improve the water environment by taking account of the water features within and close to their sites.
Manor Walk, Middlefield
Aberdeen City Council
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Caversham Management
1 Western Road
22
Ltd

22

081415 – DPP for demolition of existing house and outbuildings and erection of 22 affordable 2 Apt. flats and associated car parking – received June 2008 – pending.
140 Causewayend
Wellfair Property
14
121351 – DPP for change of use to student/hostel accommodation (147 studio flats) – determined February 2013 – conditionally approved

14

0

OP72
Actions/
Notes

35 Froghall Road
Stewart Milne Homes
19
19
A7/1831 – Residential development of 19 flats – approved with legal agreement – November 2012
121406 – Renewal of previous permission for the erection of 19 flats – received October 2012 – pending
41 Nelson Street
30
121740 – Alterations and extension to existing building – approved conditionally 27 February 2013
120484 – Change of use from derelict warehouse to community hall – approved unconditionally – 15 June 2012
A8/0777 – Demolition of existing building and erection of 30 flats including 30 parking space – approved with legal agreement 21 June 2012 – expires 21 June 2015
Application submitted for community use and at present the residential permission is not likely to be implemented
Aberdon House
Aberdeen City Council
Forms part of the Strategic Infrastructure Plan Affordable Housing Programme
With Tillydrone Primary School, and Former St Machar Primary School 184 units by 2017

OP73

Balgownie Machine Centre

Actions/
Notes

This development is subject to the Berryden Road corridor improvements.

Actions/
Notes

30

0

19

19
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Reference
OP74
Actions/
Notes
OP76
Actions/
Notes
OP77
Actions/
Notes

Site
Broadford Works

Crown House

OP81

Denburn and Woolmanhill

OP82

Total
Units

First Construction

<2013

2013

2014

2015

2016

517

2017

2018

2019

2020

2021

2022

2023

20

20

100

100

100

100

77

4

Still occupied
Aberdeen City Council

76

76

Planning brief brought forward with the 2012 ALDP
Site still in use.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Dunbar Halls of Residence, Don
Aberdeen University
117
Street

Actions/
Notes

Site OP101 (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.

OP84

Hilton Nursery School

Actions/
Notes
OP87

Actions/
Notes

>2023

Design Brief carried forward in 2012 ALDP
120048 – Detailed Planning Permission submitted for urban village – construction of 517 flats ( 175 conversions) 4525m2 non residential uses , including retail, storage, nursery,
restaurants, car parking, and associated infrastructure and engineering works – application refused – appeal sustained subject to legal agreement May 2013
120049 – Listed Building Consent – demolition of a number of building – received January 2012 – pending
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site..
Causewayend Primary School
Aberdeen City Council
40
40
0
The site is currently available on the market.
140169 – PAN – erection of student accommodation – Determined 17 February 2014
141096 – LBC – internal and external alterations to form student accommodation – received – 21 July 2014
141095 – DPP – Change of use and alterations to form student accommodation, new built for student accommodation – received 21 July 2014 –pending
Stewart Milne Homes,
Cornhill Hospital
240
92
92
56
0
Barratt Homes and NHS
130381 – Detailed Planning Permission – residential development – 300 units (144 new build houses, 132 new build flats, conversion of hospital building to form 24 flats) with
associated car parking, open space and infrastructure – received March 2013 – pending
130382 – Demolition of several former hospital building – received March 2013 - pending

OP79
Actions/
Notes
Actions/
Notes

Developer / Owner

18

117

18

0

130224 – Detailed Planning Permission – demolish school and replace with new residential accommodation comprising of 18 units – refused August 2013 – appeal lodged November
2013
Aberdeen Football Club
350
350
PLC and Talltray Limited
‘Working design framework’ and ‘indiciative masterplan’ provided as part of planning permission in principle application. It is envisaged that these will be updated to accompany any
matters specified in conditions / detailed planning application.
Public consultation was undertaken in July 2010 in relation to the planning permission in principle application. Future public consultation will be undertaken relative to further
applications.
Relevant technical assessments submitted and agreed.
101517- Planning Permission in Principle – residential development comprising circa 350 town houses, apartments, and duplex units – approved with legal agreement - 13
November 2013
Pittodrie Park
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Reference
OP88
Actions/
Notes
OP89
Actions/
Notes
OP90
Actions/
Notes
OP92
Actions/
Notes
OP94
Actions/
Notes
OP97
Actions/
Notes
OP98
Actions/
Notes
OP99
Actions/
Notes
OP100
Actions/
Notes
OP101
Actions/
Notes
OP103
Actions/
Notes

Site

Developer / Owner

Shore Porters Warehouse

Total
Units

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023
0

Smithfield Primary School
Aberdeen City Council
116
Forms part of the Strategic Infrastructure Plan Affordable Housing Programme
116 units by 2017
This site will be required to make a proportionate contribution towards the provision of additional health facilities in this area.
St Machar Primary School
Aberdeen City Council
Forms part of the Strategic Infrastructure Plan Affordable Housing Programme
With Tillydrone Primary and St Machar Primary School propose 184 units by 2017
St Peter’s Nursery, Spital
Aberdeen City Council
8
Site available on the market.
PPIP 2016,
PP 2017.
Tillydrone Primary School
Aberdeen City Council
Forms part of the Strategic Infrastructure Plan Affordable Housing Programme
With Aberdon House, and Former St Macahar Primary School propose 184 units by 2017
Victoria Road Primary School
Site is available on the market.
PP 2016
VSA Gallowgate

Aberdeen City Council

64

VSA

11

0

0

8

0

0

16

16

16

16

0

11

The Waterfront Torry
69
0
Site part developed
A72236 – residential development of 19 houses and 27 flats, office accommodation, laboratory, associated accommodation and car parking – approved conditionally 24 April 2008
110312 – Planning Permission in Principle – mixed use development of 69 flatted units and commercial units on the ground floor – approved with legal agreement – 16 January 2012
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Water Lane
6
6
Demolition warrant granted 2012
Woodside Congregational Church
6
A4/0886 – lapsed permission for change of use, conversion into 6 flats

6

Former Torry Nursery School
Aberdeen City Centre
Residential
Bus service within 150m of the site
Small site with existing junctions formed with General Access Road (Oscar Road)
Possible NHS requirement on part of the site
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Reference
OP104

Actions/
Notes

OP105
Actions/
Notes
OP108
Actions/
Notes
OP109
Actions/
Notes

Site
Craiginches Prison

Developer / Owner
The Scottish Prison
Service

Total
Units

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Residential
Possibly constraint re school capacity
2 bus services well within 400m
Roads access using existing junctions / surrounding streets. Internal layout depends on housing style.
Construction Environmental Management Plan (CEMP) is required. CEMP must include Waste Management Plan which addresses demolition.
PAN 131887 – Planning Permission in Principle for the redevelopment of former prison site for residential development and associated infrastructure works – determined 14 February
2014 – further consultation not required
Former Kincorth Academy
Aberdeen City Council
178
Vacant former Academy
Residential
Forms part of the Strategic Infrastructure Plan Affordable Housing Programme
178 units by 2018/2019
2 bus service serving the area
Existing access and junctions to serve development from Cairngorm Drive (local distributor road).
Mid-Anguson
Churchiill Homes
8

Residential
Woodend, Peterculter

John Adam & Son

19

Residential for 19 units including existing steading buildings
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1.3 Other Employment Sites
The following tables identify the employment land allocations located outwith the Masterplan Zones. Where information is available we have
identified delivery programmes and identified any actions that can assist in the delivery of the development programme, or to progress
discussion on the future development. This is a live document and as constraints come to light new actions will be included remove these
and avoid any delay through the planning process.
Sites will also be required to make a fair and appropriate contribution, commensurate in scale and kind with the development proposed, to
mitigate the cumulative impact of development.
Reference
OP23

Actions/
Notes

Site

Developer / Owner

Site Area
Hectares

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Dyce Drive
10
108
10
10
10
Employment Land Audit – Miller, Ribnort, Kilmartin, BAA – 78.9 established, 24.1 constrained, 54.8 marketable, 27.4 immediately available, 6.7 under construction
Miller Development – A4/1644 – outline planning permission approved 19 November 2012 – number of MSC applications approved recently include D2 and Aberdeen International
Business Park
ABZ phase 1 A6/0566 – outline planning permission – approved – number of MSC applications approved recently
ABZ phase 2 130070 – planning permission in principle – approved subject to conditions – 5 June 2014
140474 – PPiP – Class 4 use and Class 7 use (150 bedroom hotel) – received 1 April 2014 – pending
140996 – DPP – 6 storey with 200 bedroom hotel with associated access, parking and landscaping – pending
Site OP23 (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Any masterplan should take account of the existing water features within the site, the pressures which apply to these features and should direct developers to look for opportunities to
protect and improve the water environment.

OP29

Actions/
Notes

OP34
Actions/
Notes

Study ongoing to identify infrastructure requirements. Consideration to be given to impact on AWPR
While the proposed development for the Aberdeen Exhibition Centre is not within the Adopted LDP, all studies including the A96(T) should take cognisance of the proposals.
Under construction
Prime Four
Drum
50
10
22
DM: Planning permission for phase one was granted for Q1 2012, with subsequent detailed planning permission received and granted for offices and associated works (111653,
111652, and 111847).
120649 – Planning permission in Principle submitted for phase 2/3 - approved with legal agreement 24 April 2013.
121759 – Hotel detailed application- approved with legal agreement 24 April 2013
Further MSC applications approved relating to 120649.
130223 – Proposal of Application Notice submitted for Phase 4 – determined 7 March 2013.
MP: Development Framework and Masterplan for Phase 1 adopted as Supplementary Guidance. 42 ha of land is the area of development excluding the existing uses on site.
Masterplan to guide the development of Phases 2 and 3 adopted Spring 2012.
East Arnhall
1.064
1.064
Site OP46 (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
111038 – Planning permission in principle approved conditionally – 25 July 2013
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Reference
OP53

Actions/
Notes

OP54
Actions/
Notes
OP60
Actions/
Notes
OP63
Actions/
Notes
OP78
Actions/
Notes
OP95
Actions/
Notes
Actions/
Notes

Site

Developer / Owner

Site Area
Hectares

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Aberdeen Gateway (Part)
2
OP69 Aberdeen Gateway - Halladale Muir
Developers should look for opportunities to protect and improve the water environment by taking account of the water features within and close to their sites.
Employment land audit – 7.1 est, 7.1 marketable, 7.1 immediately available, 3.8 under construction
A7/1107 – Outline planning permission - approved
130158 – DPP – Determined – approved conditionally –Site 7
131547 – DPP – Determined - approved conditionally - Site 1
A1/0514 – Outline planning permission – approved
Altens East and Doonies
Essen & ACC
16
Altens East and Doonies - Esson Properties (may now be Chancerygate). Most of site is serviced and available for development - being marketed. ACC section near Doonies is
unserviced. ACC preparing business case for waste facilities there with a view to putting in a planning application in 2014.
Employment land audit 2013 – 8.8 established, 2.3 constrained, 6.5 marketable, 6.5 immediately available
Charleston
20.05
OP60 Charleston - Halladale Muir - part of site owned by A Strachan - longer term development option beyond 2024
Developers should look for opportunities to protect and improve the water environment by taking account of the water features within and close to their sites.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Prime Four expansion
Drum
13
Expansion to existing allocation
Potential to increase active travel links in the west Aberdeen area.
AWPR opens 2018 – pre-2018 transport arrangements critical
A944 Junction capacity key to business park accessibility
Masterplan required
Cotton Street
3.0
130829 - DPP – industrial unit – approved conditionally – 6 February 2014 – northern part of site
131348 – DPP – CoU – class 6 to 5 – approved conditionally – south of site
Triple Kirks, Schoolhill
0.14ha
110303 – DPP – erect office development – approved conditionally – 19 August 2011
Site cleared
Peterseat
Forbes Homes
11.6
Peterseat - Owned by Forbes Homes - sites are being marketed on a design and build basis.
Employment Land Audit – est- 6.9, marketable 6.9, immediately available 6.9.
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1.4 Other Opportunity Sites
Reference
OP4
Actions/
Notes
OP13

Site
Dubford Community Facilities

Developer / Owner
Aberdeen City Centre

Site Area
Hectares
2.6

<2013

2013

2014

Actions/
Notes
OP24

A96 Park and Choose

Actions/
Notes
OP36

Actions/
Notes

OP44
Actions/
Notes
OP67
Actions/
Notes
OP49
Actions/
Notes

2016

2017

2018

2019

2020

2021

2022

2023

>2023

Site has been marketed in the past but failed to attract sufficient interest. Available for community facilities, local shops etc.
AECC Bridge of Don
Aberdeen City Council 23.36
Mixed use, residential, and expand park and choose site within the development to 999 spaces
Strategic / local and dedicated bus services required to provide frequent reliable service.
Efficient linkages for access / egress to road network will be key consideration.

Actions/
Notes
OP26
Actions/
Notes
OP35

2015

This site may be at risk of flooding. A Flood Risk Assessment will be required in order to assess its suitability for redevelopment.
6.7

Land for Transport
Auchmill Golf Course, Greenferns
Aberdeen City Council 3.7
Layout and replacement of southern holes adjacent to Howes Road at Auchmill Golf Course. Approx. 4ha. Detailed Planning Permission has been granted 081991
090245 – Alterations of 2 holes – approved 23 April 2009
Granitehill Road
Aberdeen City Council 0.7
Store for art collection during the refurbishment of Aberdeen Art Gallery
Cycling available in form of 3m shared user footways
Roads in place, built to industrial standard with access from east side of Granitehill Road (local distributor road)
Charlie House
NHS
1.6
Specialist care facility for children, possible issues with slope and flooding
2 bus services within 340m of the site.
access limited; possible either via hospital or Eday Road (general access road)
Flooding is a constraint. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
This site is adjacent the North Burn of Rubislaw, which can suffer from pollution pressures. Any opportunity to deculvert would be welcome. We would require buffer strips around
watercourses. Opportunity to restore morphology of watercourse should be assessed. Potential for enhancement/maintenance of green network should be explored. Construction
SUDS required due to the significant risk of downstream amenity impact
North Lasts Quarry
8.01
Extension to existing quarry identified in the LDP. No plans from the owners to date.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Aberdeen Market
0.33
Opportunity for qualitative improvement to include better pedestrian access to The Green.
Grove Nursery, Hazlehead
Aberdeen City Council 5.9
Following a Council resolution part of this site could be identified for social enterprises specialising in nursery, horticulture and/or allotments and other associated uses.
Site (or part of) is at risk of flooding.. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
Site will have to connect to the public sewer network. This site has the potential to impact on a number of small watercourses and ponds in the immediate vicinity. Require buffer
strips around watercourses. Opportunity to restore morphology of watercourse and deculvert sections should be assessed. Potential for enhancement/maintenance of green
network should be explored. Construction SUDS required due to the significant risk of downstream amenity impact .
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Reference

Site

Developer / Owner

Site Area
Hectares

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

OP50

Skene Road, Hazlehead

Actions/
Notes

Phased Cemetery development. Planning permission granted.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.

OP55

Blackhills Quarry
32.76
Plans to extend quarry. Extension area has been included in Local Development Plan.
130011 – PAN – Continuation of hard rock quarrying and processing , extension to excavation area - determined 4 February 2013
130490 – DPP – Extension of Blackhills Quarry – received 5 April 2013 – pending

Actions/
Notes
OP61
Actions/
Notes
OP62

Actions/
Notes

OP64
Actions/
Notes
OP65
Actions/
Notes
OP75
Action/
Notes
OP80
Actions/
Notes

2023

>2023

49.7

New Academy for City South

14.9

Amalgamation of Kincorth and Torry Academies
Active Travel: Safe Routes to School (SRTS) and Traffic Calming (if not already in place). Walking and cycling access for students possibly reduced by industrial traffic and dual
carriageway.
Public Transport: should be in place for existing schools.
Roads: Red Moss road not suitable (no footways) and site adjacent to industrial areas. High degree of severance from nearby housing area to east by dual carriageway.
Also see Masterplan zone 8: Loirston
Aberdeen Harbour Expansion
55
Identified in NPF3 as a National Priority. SSSI to remain zoned as undeveloped coast. Landscape, open space, core path, historic environment, transport network, SSSI and SAC
need to be considered.
Requires full Transport Assessment (TA) for active travel, road and rail access. Main issues being road and rail freight routing to site area. Possible road bridge to accommodate
HGVs across rail mainline has been identified.
Requires a flood risk assessment and for studies to be undertaken as to the potential for impact on the Aberdeen Bathing Water, in terms of coastal impact and the potential for works
to have an impact on the quality and amenity of the Bathing beach.
Potential to impact on the Nigg Bay SSSI and on the PFI infrastructure for Nigg STW. Also require protection of East Tullos Burn.
Ness Solar Farm
20.5
Generate up to 5 MW of renewable energy
Access for construction of heavy loads
Connection with the public sewer if appropriate. There are no watercourses identified in the immediate vicinity. Construction SUDS required.
Haudagain Triangle
Following road improvements in this area, land will become vacant
Denmore Road
Aberdeen City Council 4.56
If the bulky goods uses at the existing commercial centre at north Denmore Road are displaced, this site can be developed for bulky goods in order to maintain the retail offer in bridge of Don.
Conditions will be imposed restricting uses to bulky goods retailing. Pitches lost should be replaced by new or upgraded pitches which are of comparable or greater benefit in Bridge of Don
Bon Accord Masterplan
Masterplan prepared for major redevelopment in the City Centre. Will mostly likely be replaced by the City Centre Development Framework and Masterplan.

OP83
Actions/
Notes

Consultants appointed summer 2014, finalised proposal by May 2015
Any potential network changes / traffic reassignment to be considered for impact on place and movement (as per national transport policy, Designing Streets, etc.)
Energy Futures South Beach
Aberdeen City Council 2.9
Options being considered by asset management.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.

OP85

King Street / Beach Esplanade

Aberdeen City Council

2.0
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Reference
Actions/
Notes
OP86
Actions/
Notes

Site

Developer / Owner

Site Area
Hectares

<2013

2013

2014

2015

2016

2017

2018

2019

2020

2021

2022

2023

Mosque; Negotiations with interested parties are being advanced.
Dyce Railway station
1.2
Land for transport. Expansion to the car park, will include landscaping, SUDs and connection to the Buchan/Foremartin Way
Bus Link to airport proposal
Increase rail frequency

OP91

Marischal Square

Actions/
Notes

140698 – Detailed Planning Permission - Mixed use development including office, hotel, retail, restaurant, leisure, civic space including car parking, access, landscaping,
infrastructure and public realm improvements – received 13 May 2014 - pending
Optimisation
Former Summerhill Academy
3.3
Developments Ltd

OP93
Actions/
Notes

>2023

Aberdeen City Council

Detailed Planning Permission 111468 - foodstore, car parking, petrol station – received 30 September 2011 – withdrawn

Actions/
Notes
OP102
Actions/
Notes

Upper/Basement Floors, 73-149
0.35
Union Street
No application to date. Site identified as possible location for retail use on above and below ground floors.
Site (or part of) is at risk of flooding. Developers will be required to provide a Flood Risk Assessment (FRA) in support of any development proposals for this site.
George Street/Crooked Lane
1
Opportunity for retail development, enhance George Street, link to John Lewis / extend Bon Accord Centre, address accessibility issues through the centre and address public realm
issues. Some Listed Buildings. This site may be at risk of flooding. A Flood Risk Assessment will be required in order to assess its suitability for redevelopment.

OP106

9 Beach Esplanade (Jimmy Chung’s) Aberdeen City Council

OP96

0.2

OP107
Actions/
Notes

Walking and cycling well connected
Bus service adjacent to the site
Beach Boulevard (District Distributor road) with on-street parking
East Tullos Gas Holder
3
Energy from Waste
Suitable roads and active travel measures for site employees to be addressed.

OP106

Makro, Wellington Circle

Actions/
Notes

Proposed supermarket site

Actions/
Notes

William Pears Group

57

2. Infrastructure Delivery – Projects of City Wide Significance
Key Infrastructure Proposals
Transport
Aberdeen Western Peripheral Route/
Balmedie-Tipperty

Lead Agency
Transport Scotland/ Aberdeen City
Council/ Aberdeenshire Council

Actions/Status/Milestones/ Timescales







Haudagain roundabout improvements

Transport Scotland/ Aberdeen City
Council







Third Don Crossing

Aberdeen City Council

A96 Chapelbrae Park and Choose.
A96 to Dyce Drive/ Aberdeen Airport Link
Road

Aberdeen City Council

Berryden Corridor/Gt Northern Road
improvements

Aberdeen City Council

South College Street improvements

Aberdeen City Council




















The Aberdeen Western Peripheral Route / Balmedie-Tipperty (AWPR / B-T) is a major
transport infrastructure project which will significantly improve travel in and around
Aberdeen and the North East of Scotland.
Procurement of the project is almost complete
Connect Roads, a consortium with a construction joint venture of Balfour Beatty
Investments Ltd, Carillion Private Finance (Transport) Ltd and Galliford Try Investments
Ltd, has been named as preferred bidder.
The construction of the new 58km road is due to begin later this year (2014)
Completion expected in Spring 2018.
Additional information and progress updates can be found at:
http://www.transportscotland.gov.uk/project/aberdeen-western-peripheral-route-balmedietipperty
Preferred option agreed by Aberdeen City Council in July 2008
Design work carried out in 2013/2014 confirmed the original preferred option through
Middlefield best meets the scheme objectives including reduced congestion, improved
journey time and reliability and improved road safety.
Jacobs UK Limited appointed as design consultants in May 2014
Scottish Government has committed to starting the construction of improvements to
Haudagain once the Aberdeen Western Peripheral Route (AWPR) is completed, which is
currently anticipated to be in Spring 2018.
Additional information and progress updates can be found at:
http://www.transportscotland.gov.uk/project/a90a96-haudagain-improvement
Planning application approved by Aberdeen City Council in March 2011.
Compulsory Purchase Orders have been confirmed.
Delivery arrangement will be confirmed at March 2013 Aberdeen City Full Council meeting
Design and contract documentation – underway Spring 2014
Site preparation works include tree felling – underway Spring 2014
Start construction – August 2014
Opening – Late Autumn 2015
Planning application approved August 2010.
Land assembly legal agreement for P&R/Link Road site achieved April 2011.
Implementation timetable currently tied in with Aberdeen Western Peripheral Route.
Start construction – spring 2015
Opening – Summer 2016 (Dyce Drive Link Road connection to A96 subject to AWPR
contract programme)
Preferred option agreed by Aberdeen City council in Nov. 2009.
Preliminary design of whole corridor complete.
Budget for Phases 1 – 3 (Denburn to St. Machar Drive) approved – February 2014
Timescales are being reviewed to reflect the budget decision
Design work complete.
Progress to construction delayed due to review of scheme needs
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Key Infrastructure Proposals
Aberdeen Airport Expansion

Lead Agency
BAA

Aberdeen Harbour Expansion

Aberdeen Harbour Board

Aberdeen to Inverness rail service
improvements

Transport Scotland

Aberdeen to Edinburgh rail service
improvements

Transport Scotland

Aberdeen to Inverness A96 road
improvements

Transport Scotland

Actions/Status/Milestones/ Timescales

Aberdeen International Airport Master Plan 2013 published January 2013

Outlines Aberdeen airport is well placed to accommodate the predicted growth in
passenger numbers within its existing footprint. It is only towards the end of the period
reviewed, up to 2040, that further consideration will need to be given to possible runway
extensions and the corresponding land requirements.

Expansion of the harbor is required to address current capacity constraints and to
consolidate and expand its role.

Development Framework and Masterplan to be produced

Identified in Scottish Government's Strategic Transport Projects Review and National
Planning Framework Action Programme. Transport Scotland has commissioned Network
Rail to undertake a detailed study to enable improved journey times and regular hourly
frequencies – report expected early 2013, implementation Phase 1 2014-19, Phase 2 202024.

Phase 1 – additional passing loops, re-doubling the track between Aberdeen and Inverurie,
track enhancements, extended platform lengths at Insch and Elgin, new and improved
signaling, new station at Kintore and Dalcross.

The rail improvements project, which is estimated to cost between £250 million and £500
million will be delivered in phases and aims to provide incremental benefits throughout the
life of the scheme, with the whole project being delivered by 2030.

Phase one of the scheme aims to deliver enhanced commuter services into each city and to
facilitate the construction of new stations at Kintore and Dalcross by 2019.

On 28 March 2014, the First Minister announced a package of enhancements worth £170
million which will be delivered over the next five years. These improvements include:
 the redoubling of the track between Aberdeen and Inverurie
 signalling enhancements between Nairn and Elgin
 platform extensions at Insch and Elgin to improve reliability
 the relocation of Forres station
 loop extension of the track at Forres, and
 infrastructure to allow new stations at Dalcross and Kintore

The detailed proposal will require a construction method statement that avoids an adverse
effect upon the qualifying interests of the River Dee SAC (Atlantic Salmon, Freshwater
Pearl Mussel and Otter). This will need to address:
 Impact of construction in proximity to water courses (water crossings, soil storage,
sediment release, timing and duration of works, pollution prevention, species survey)
 Implications of flood events during construction for sediment release
 Details on drainage of allocated sites during construction
 Details of future monitoring of the qualifying interests potentially affected by this new
infrastructure.
Additional
information
and
progress
updates
can
be
found
at:
http://www.transportscotland.gov.uk/project/aberdeen-inverness-rail-improvements

2030 timescale

Upgrade of 88 miles of single carriageway

On 9 May 2013 Minister for Transport and Veterans set out how the A96 duellinng
programme would be taken forward.

The initial work packages to be taken forward are:
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Key Infrastructure Proposals

Lead Agency

Variety of proposals in Regional and Local
Transport Strategies
Water

NESTRANS/Aberdeen City Council

Upgrades to infrastructure associated with
water supply and waste water disposal

Scottish
Water/Developers/Landowners

Actions/Status/Milestones/ Timescales
preliminary engineering and strategic environmental assessment work along the A96
corridor;
on-going route option design work between Inverness and Nairn, including the Nairn
Bypass; and
assessment of possible route options for bypasses around Forres, Elgin, Keith and
Inverurie. This work package will be progresses following completion of the preliminary
engineering and strategic environmental assessment work in approximately 12-18 months’
time.

Transport Scotland has appointed Jacobs UK Ltd to undertake the preliminary engineering
assessment work.

Projects identified in Regional and Local Transport Strategies will be delivered through the
respective Implementation Plans/Delivery Plans associated with these strategies.



Waste

Infrastructure requirements for sites identified in the Local Development Plan are set out
Section 3 of this Action Programme: Infrastructure Delivery Masterplan Zones, and in
Supplementary Guidance: Infrastructure and Developer Contributions Manual.
Scottish Water, the City Council and other relevant partners are exploring the opportunity to
address the cumulative impact of development across the region.

Sclattie Quarry Transfer Station

Aberdeen City Council




Site identified in Local Development Plan.
Planning permission required.

Altens East/Doonies proposed materials
recovery facility; anaerobic digestion facility;
transfer station.

Aberdeen City Council




Site identified in Local Development Plan
Planning permission required.
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3. Policy Actions
The effective implementation of the Local Development Plan policies is essential to achieve the vision of the Plan. To achieve this it is
important that we deliver all the policy documents referred to in the Plan to ensure that everyone involved in the planning process has a
clear understanding of the requirements and expectations of development. For all guidance time scales for the completion have been
identified. As we implement and continue to monitor the Plan there may be requirements to modify supplementary guidance or provide
additional advice and these actions will be identified in this document with a clear timescale for preparation. The actions are identified by
the overarching policy topics, which are: land release, Quality placemaking by design, City Centre and Retail, Infrastructure and
Transport, Supporting Business and Industrial, Housing, Community Facilities, Protecting and Enhancing the Natural Environment, and
Resources (Minerals, Energy and Waste).
Policy
1. Land Release Policy
LR1. Land Release Policy

Summary Policy Purpose

Action/Status/Milestones

Releases greenfield housing within two
phases
Promotes the development of mixed
use communities

Aberdeen City Council
– Development Plan
Team- Developer
Aberdeen City Council
– Development Plan
Team- Developer

Ongoing as sites come
forward

LR2. Delivery of Mixed Use
Communities

1.1 Assist in the production, and then
adoption of development frameworks for
large site and those in multiple ownership
1.2 Assist in the production, and then
adoption of development frameworks for
large site and those in multiple ownership.
2.1 All existing masterplans outlined in the
Aberdeen Local Development Plan will be
brought forward. Policy update required to
take account of existing national, regional
and local policy.
2.2 New masterplans to be developed for
land release sites in the Aberdeen Local
Development Plan.

Aberdeen City Council:
Masterplanning, Design
and Conservation
Team

Ongoing as sites come
forward

Aberdeen City Council:
Masterplanning, Design
and Conservation
Team/ Private
Developers

Ongoing as sites come
forward

2.3 Adopt the Aberdeen Supplementary
Guidance document - in particular the
design chapters

Aberdeen City Council:
Development Plan
Team

Ongoing/
alongside
LDP

2.4 Publish CACA/Historic Environment
TAN – Conservation Area Character
Appraisals exist for all conservation areas.
Review of older conservation area

Aberdeen City Council:
Development Plan
Team/ Masterplanning,
Design and

Ongoing/ Fadoption
alongside adoption of
LDP

2. Quality Placemaking by
Design
D1. Quality placemaking
by Design

D2. Landscape

Provides an overall policy on how the
city will grow in a sustainable manner
and focus on creating high design
quality and place.
Promotes landscape design within
developments.
Primary landscape features, views,
vista, linkages, buffers and landscape
features which contribute to local
amenity or sense of place are required
to be conserved, restored or enhanced.
Promotes the creation of landscapes

D3. Big Buildings
D4. Historic Environment

Promotes the placement of quality big
buildings in the correct location.
Protects, conserves and enhances the
historic environment. Developments will
respect the character, appearance and
setting of the historic environment and

Responsible Agency

Timescales

Ongoing as sites come
forward

adoption
adoption of
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Policy

Summary Policy Purpose
the special architectural or historic
interest of its listed buildings,
conservation areas, archaeology,
scheduled monument, historic gardens
and designed landscapes.

Action/Status/Milestones
Responsible Agency
appraisals underway. Union Street
Conservation Team
Conservation Area linked to the City Centre
Masterplan work. Status of Cove
Conservation Area – Council Site Visit
scheduled for early October 2014

Timescales

Promotes the City centre as a Regional
Centre and sets out criteria for
assessing development proposals.
Identifies criteria for determining change
of use applications.

3.1 Adopt relevant Supplementary
Guidance.

Aberdeen City Council –
Development Plan
Team

Adoption alongside
adoption of LDP

C2. City Centre Retail Core
and Union Street

Supports proposals that enhance vitality
and viability of Union Street and sets
out criteria for determining change of
use from retail to other uses, and from
non-retail to retail.

3.2 The Aberdeen Local Development
Plan team will liaise with the Aberdeen
Inspired (Aberdeen Business
Improvement District) Development
Company regarding the BID’s actions.

Continual

C3. West End Shops and
Cafes

Promotes the retention of west end
shops and cafes

3.3 Adopt Retail Impact assessment TAN

Aberdeen City Council
Planning and
Sustainable
Development / Business
Improvement District
(BID) Team
Aberdeen City Council:
Development Plan
Team

C4. Sequential Approach
and Retail Impact

Seeks to ensure enhancement of the
City Centre and other centres by
allowing appropriate scale of
development.

Aberdeen City Council:
Development Plan
Team

Ongoing

C5. Out of Centre
Proposals

Provides criteria for assessing major
retail proposals in out of centre
locations.

C6. Town, District,
Neighbourhood and
Commercial Centres

Provides criteria for assessing
proposals for non-retail use in these
centres.

Preservation of all scheduled
monuments and archaeological sites
will be supported.
D5. Our Granite Heritage

3. City Centre
C1. City Centre
Development – Regional
Centre

Protects granite building, structure and
features, expects they will be retained,
reused and adapted.

3.4 Produce documentation on Town
Centre Health Checks in 2016

Adoption alongside
adoption of LDP

3.5 Next Retail Study – May 2016
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Policy

Summary Policy Purpose

C7. Local Shop Units

Sets criteria for assessing proposals to
change from retail to other uses.

C8. Retail Development
serving new development
areas

Promotes need for retail provision within
new development areas at a scale
which meets local requirements.

Action/Status/Milestones

Responsible Agency

Timescales

4.1 Adopt the relevant supplement
guidance.

Aberdeen City Council:
Development Plan
Team/ Masterplanning,
Design and
Conservation Team

Adoption alongside
adoption of LDP

5.1 Adopt masterplans for areas that
require

Aberdeen City Council:
Development Plan
Team/ Masterplanning,
Design and

Ongoing

C9. Beach and Leisure

Promotes appropriate development at
the beach
4. Delivering Infrastructure, Transport and Accessibility
I1. Infrastructure Delivery
Provides the policy framework for
and Developer
applying infrastructure requirements
Contributions
and developer contributions required to
support development.
T1. Land for Transport

Land for Transport
Safeguards land for transport projects

T2. Managing the
Transport Impact of
Development

Promotes minimal traffic generation on
site and sustainable and active travel

T3. Sustainable and Active
Travel

To ensure that the design and layout of
new development reflects the modal
hierarchy identified in National Planning
Policy and the principles of Designing
Streets, and ensures that services,
facilities and jobs are accessible to new
communities.

T4. Air Quality

Good air quality will be promoted and
mitigation measures put in place for
proposals with a detrimental impact

T5. Noise

Presumption against noise generation
developments. Protects Candidate
Noise Management Areas (CNMAs)
and Candidate Quiet Areas (CQAs)
5. Supporting Business and Industrial Development
BI 1. Business and
Promotes the development of the
Industrial Land
business and industrial land allocations
set out in this Plan. Outliners criteria for
developments of this nature

5.2 Adopt the relevant supplement
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Policy

Summary Policy Purpose

BI 2. Specialist
Employment Areas

Sets out criteria for assessing proposals
for specialist employment land in areas
designated as specialist employment
areas in the Local Development Plan

BI 3. West End Office
Area

Promotes change of use to office
development in the area. Sets criteria
for extensions, and new development

BI 4. Aberdeen Airport

Action/Status/Milestones
guidance.

Responsible Agency
Conservation Team

Timescales

5.3 New AECC design and layout to be
agreed and work implemented

Aberdeen City Council:
Development Plan
Team
Aberdeen City Council:
Masterplanning, Design
and Conservation Team

Ongoing

5.4 Adopt Development Framework for
Aberdeen Harbour as Supplementary
Guidance.

Aberdeen City Council:
Masterplanning, Design
and Conservation Team
/Aberdeen
Harbour/Barton
Willmore

Adoption alongside
adoption of LDP

5.1 Adopt the relevant supplementary
guidance chapter – open space
mentioned,
sub
–
division
and
redevelopment of residential of residential
curtilages, HH development guide,
harmony of uses, affordable housing,
Gypsy and Traveller Sites Supplementary
Guidance.

Aberdeen City Council:
Local Development
Plan

Adoption
alongside
adoption of LDP

Ongoing

Sets out the principle of the continuation
of uses associated with the airport.
Outlines criteria for development falling
within the Perwinnes Radar
Safeguarding Zone.

BI 5. Aberdeen Harbour

Sets out the principle of the continuation
of uses associated with the harbour.

BI 6. Pipelines, Major
Hazards and Explosive
Storage Sites

Sets out criteria for development
proposed within the consultation zones
of pipelines, major hazards and
explosive storage sites

5. Meeting Housing and Community Needs
H1. Residential
Sets criteria for proposals with
residential areas.
H2. Mixed Use Areas

Sets criteria for proposals within mixed
used areas

H3. Density

Promotes density criteria within
developments over 1ha

H4. Housing Mix

Sets criteria for housing mix within
proposal over 50 units.

H5. Affordable Housing

Sets criteria for affordable housing
within proposals over five units.

H6. Gypsy and Traveller
Caravan Sites.

Sets out criteria for assessing proposals
for permanent or halting sites.

H7. Gypsy and Traveller
Requirements for New

Identifies which new development sites
must include provision for sites for
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Policy
Residential Developments
6. Community Facilities
CF1. Existing Community
Site and Facilities

Summary Policy Purpose
gypsies and travellers.

Action/Status/Milestones

Responsible Agency

Timescales

Sets out criteria for assessing proposals
within existing community sites and
facilities.

6.1 Produce and adopt planning brief or
masterplans

Adoption
alongside
adoption of LDP

CF2. New Community
Sites and Facilities

Sets out criteria for assessing proposals
for new community facilities in the Local
Development Plan.

6.1 Adopt relevant chapter
supplementary guidance

Aberdeen City Council:
Development
Management/
Development Plan
Team

7.1 Review and update of Open Space
Audit and Strategy.

Aberdeen City Council

Audit in 2014- what’s the
update on this?

Aberdeen City Council:
Education, Culture and
Sport
Aberdeen City Council:
Environmental Policy
and Housing and
Environment, and The
Forestry Commission
Aberdeen City and
Aberdeenshire
Councils, SEPA and
Scottish Water

Progressing

Aberdeen City and
Aberdeenshire
Councils, SEPA and
Scottish Water

Complete

7. Protecting and Enhancing the Natural Environment
NE1. Green Space
Identifies, protects and promotes a
Network
strategic network of woodland and other
habitats, active travel and recreation
routes, greenspace links, water-bodies,
promoting opportunities for outdoor
recreation, nature conservation and
landscape enhancement.

of

the

NE2. Green Belt

To avoid urban sprawl, maintain
landscape setting, provide access tom
open space and direct planned growth
to appropriate locations.

NE3. Urban Green Space

Protects urban green space and sets
out conditions on which development on
urban green space may be acceptable.

NE4. Open Space
Provision in New
Development
NE5. Trees and Woodland

Provides minimum standards for the
provision of open space in new
residential development.
To protect and enhance trees and
woodland with the aim of increasing
existing tree cover.

7.2 Prepare a Sports Pitch Strategy for
Aberdeen

NE6. Flooding and
Drainage

Sets out requirements to maintain and
improve standards of environmental
quality, public health and amenity
through managing flood risk particularly
in relation to new development in areas
of medium to high flood risk, plus,
appropriate disposal of sewage.

7.4 Develop local flood risk management
plan.
.

7.3 Adopt a Woodland Strategy for
Aberdeen as Supplementary Guidance.

7.5 Adopt supplementary guidance on
Drainage Impact Assessments

Progressing

Work begins in 2012 with
a view to finalising LFRMP
in June 2016
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Policy
NE7. Coastal Planning

Summary Policy Purpose
Sets out requirements to protect and
enhance Aberdeen City’s coastal
environment and to identify areas that
are suitable for development.

Action/Status/Milestones
7.6 Develop supplementary guidance for
Marine Spatial Planning.

Responsible Agency
Aberdeen City and
Aberdeenshire Councils

Timescales
Awaiting development of
guidelines and regulations
by Scottish Government

NE8. Natural Heritage

Sets out requirements to protect,
preserve and enhance designated
nature conservation sites and the wider
natural heritage and to protect species,
and the protection of carbon rich soils

7.7
Adopt
relevant
supplementary
guidance - Natural environment chapter of
the SG

Aberdeen City Council:
Environmental Policy
Team, NESBREC and
SNH

Adoption
alongside
adoption of LDP

7.8 Prepare further guidance to assist in
assessing the impact of development on
the natural environment.
8.8 Core Path annual survey to form
prioritisation list.

Aberdeen City Council:
Environmental Policy
Team.
Aberdeen City Council:
Environmental Policy
Team

Technical Advice Note 7:
Natural Heritage prepared

8.1 In order to establish whether the
demand for minerals in the city is being
met by quarries in the region, we will
explore the need for establishing a forum
with the Strategic Development Planning
Authority, where the two City and Shire
Councils and operators in the region can
share knowledge and coordinate action at
the regional level.
8.2
Adopt
relevant
supplementary
guidance - chapter on resources for new
developments,

Aberdeen City and
Aberdeenshire Councils
and the SDPA

To be established with the
SDPA.

Aberdeen City Council:
Development
Management/
Development Plan
Team

Adoption
alongside
adoption of LDP

8.3 Adopt a low carbon city energy
strategy

Aberdeen City Council:
Environmental Policy
Team.

Ongoing

NE9. Access and Informal
Recreation

Protects and enhances core paths,
rights of way, other paths and access
rights.

8. Resources - Minerals, Energy, Waste
R1. Minerals
Identifies suitable areas for mineral
extraction and highlights considerations
proposals will need to address. The
policy background also commits
Aberdeen City Council to maintaining a
10 year supply of construction
aggregate permissions.

R2. Degraded and
Contaminated Land

Promote restoration of degraded or
contaminated land

R3. New Waste
Management Facilities

Sets criteria for waste management
facilities

R4. Sites for New Waste
Management Facilities

Safeguards sites for waste related
facilities

R5. Energy from waste

Outlines criteria for proposal for energy
from waste recovery facilities.

R6. Waste Management
Requirements for New
Development

Outlines criteria for waste management
facilities within domestic and
commercial proposals

R7. Low and Zero Carbon

Requires new buildings to incorporate

Ongoing
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Policy
Buildings, and water
efficiency

R8. Renewable and low
carbon energy
developments
10. Monitoring
Annual Monitoring
Statement

Summary Policy Purpose
low and zero carbon technologies to
ensure that there is a 15% reduction in
carbon dioxide emissions, and for all
new buildings to use water saving
technologies and techniques.
Promotes the development of
renewable and low carbon energy
schemes.
Monitoring will be an ongoing process
throughout the life of the Plan.
Monitoring data will be collated to
publish an annual monitoring statement
to identify if the aims and objectives of
the plan are being achieved. Where
difficulties with the implementation of
policy arise new actions can be
identified.

Action/Status/Milestones
8.4 Produce and adopt supplementary
guidance chapter a sustainable design
guide
8.5
Adopt
relevant
supplementary guidance

chapter

Publish Annual Monitoring Statement

Responsible Agency
Aberdeen City Council:
Development Plan
Team

in

Timescales
Adoption
alongside
adoption of LDP
Adoption
alongside
adoption of LDP

Aberdeen City Council:
Development Plan
Team

Annually
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4. Supporting Information
4.1 Strategic Transport Fund
The Strategic Transport Fund applies to all development in the Strategic Growth Areas that fall
within the Aberdeen Housing Market Area. All housing, business, industrial, retail and commercial
leisure developments (subject to criteria as set out in the STF supplementary guidance) allocated
to meet the structure plan allowances within these areas will be expected to make a contribution to
strategic transport projects.
The STF will be used only to deliver strategic transport projects in the identified locations to
mitigate the cumulative impact of development. Under this new approach, developers will still be
required to mitigate the local transport impacts of their development, as is currently the case, and
will continue to make appropriate payments towards local roads, education, affordable housing,
community, waste and other services required to facilitate their development.
The scope and scale of the strategic transport projects that will be funded through the STF is
shown in the table below. It should be noted that the potential interventions identified have not yet
been fully considered in terms of Scottish Transport Appraisal Guidance (STAG) or subject to
detailed engineering design and feasibility and a full appraisal of each location would still be
required in order to identify a preferred option.

4.2 Primary School Estates Review
The Council’s Education Service undertook a review of the Primary School Estate in 2012. The
review proposed to resolve some anomalies with catchment areas created by new developments
and school closures. A report submitted to Education, Culture and Sport committee on 7 February
2013 provided a total of 78 recommendations on the future provision of Nursery and Primary School
Education across Aberdeen, outlining clear direction and vision for educational provision in the city
for the next twenty to twenty-five years.
The Secondary School Estate Review was approved in October 2010, within which one outcome
was to replace Torry and Kincorth Academies with one single larger school. Consultation took place
in Spring 2013. The most up to date information regarding school estates can be found on the
Council’s website at: http://www.aberdeencity.gov.uk/schoolestate/
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4.3 Key Contacts for agencies and infrastructure providers
Organisation
Nestrans

Contact
Kirsty Chalmers

SEPA

Scottish Water
Aberdeen City
Council
Public Transport
Unit

Susanne
Stevenson

Chris Cormack

E-mail
kirchalmers@nestrans.or
g.uk

Telephone
01224
627674

Planning.aberdeen@sep
a.org.uk

01224
266600

Susanne.Stevenson@sc
ottishwater.co.uk

0141 355
5162

ccormack@aberdeencity.
gov.uk

(01224)
523762

ecouperwhite@aberdeen
city.gov.uk

(01224)
522073

Aberdeen City
Council
Education

Euan Couperwhite

Planning Gain

Jill Paterson

Jill.Paterson@aberdeens
hire.gov.uk

01330
826937

NHS Grampian

John Gill

johngill@nhs.net

01224
558631

Stuart Wilson

Stuart.Wilson@transports
cotland.gsi.gov.uk

0141 272
7587

Joanna Murray

joannamurray@aberdeen
city.gov.uk

01224
522168

Tom Rogers

tomr@aberdeencity.gov.
uk

01224 52
3184

Daniel Lewis

dlewis@aberdeencity.gov
.uk

01224
522250

Clare Horton

chorton@aberdeencity.g
ov.uk

01224
523822

Andrew Brownrigg

abrownrigg@aberdeencit
y.gov.uk

01224
523317

Sandy Beattie

sbeattie@aberdeencity.g
ov.uk

01224 52155

Transport
Scotland
Aberdeen City
Council
Transport
Strategy
Aberdeen City
Council Roads
Authority
Aberdeen City
Council
Development
Management
Aberdeen City
Council
Environmental
Services
Aberdeen City
Council
Development
Plan
Aberdeen City
Council
Masterplanning

Address
Nestrans
Archibald Simpson House
27-29 King Street
Aberdeen
AB24 5AA
SEPA Planning Service, Inverdee House, Baxter
Street, Torry, Aberdeen, AB11 9QA
Scottish Water
The Bridge
Cumbernauld Road
Glasgow
G33 6FB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Legal and Governance
Aberdeenshire Council
c/o Banchory Area office
The Square
Banchory AB31 5RW
John M Gill
Physical Planning
Client Adviser
NHS Grampian
Summerfield House
2 Eday Road
Aberdeen, AB15 6RE
Transport Scotland
Buchanan House
58 Port Dundas Road
Glasgow, G4 0HF
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
Aberdeen City Council
Marischal College
Broad Street
Aberdeen, AB10 1AB
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