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Aberdeen City Council 
Local Development Plan Scheme 4: January 2012 

 
Introduction 
 
The Planning etc (Scotland) Act 2006 requires all Councils to prepare a Development 
Plan Scheme at least annually. This Development Plan Scheme sets out Aberdeen 
City Council’s programme for preparing and reviewing its Local Development Plan. 
This is our fourth Local Development Plan Scheme and replaces the third which was 
published in March 2011. 
 
This document provides information on the following issues; 
 The development plans we have now 
 Why we need to continue to progress a new Local Development Plan 
 The timetable for engaging people in the preparation of the plan and how we will 

do this (the participation statement) 
 The timetable for preparing this plan (the project plan) 
 
What Development Plans do we have now? 
 
The Aberdeen City and Shire Structure Plan was approved by Scottish Ministers in 
August 2009. It covers both Aberdeen City and Aberdeenshire Council areas and 
looks at development up to 2030. It sets out in general terms how much development 
can happen and where it should be carried out. It replaced the 2001 Structure Plan 
North East Scotland Together. 
 
The Aberdeen City and Shire Strategic Development Plan Main Issues Report has 
just concluded it’s consultation period and a Proposed Plan is currently being drafted. 
 
Local Development Plans set out more detailed policies on where development 
should be allowed and they have to comply with the structure plan. They cover 
smaller areas within the area covered by the structure plan. The current local plan for 
Aberdeen is the Aberdeen Local Plan which was adopted in June 2008 and which 
covers the whole City Council area.  
 
Why we need to prepare a new Local Development Plan 
 
Under the new planning system, strategic development plans and local development 
plans for the Aberdeen City region will replace structure plans and local plans. 
Because we now have a new structure plan, it is important that our local 
development plan is brought up to date as soon as possible and in line with the new 
structure plan.  
 
The structure plan specifies how land will be used up to 2030 to make sure there is a 
continuous supply of development land. Putting the new structure plan into practice 
will be achieved through new local development plans. This is why we intend to 
replace the 2008 Aberdeen Local Plan (which complies with the old structure plan) 
with a new Aberdeen Local Development Plan which will comply with the new 
structure plan and which will also cover the whole of the Aberdeen City area.  
 



Preparing the Aberdeen Local Development Plan 
 
Our first Development Plan Scheme set out a number of stages in preparing a new 
Aberdeen Local Development Plan, the first three of which have been completed 
Stage 1: Publishing the Local Development Plan Scheme (COMPLETE) 
 
The Development Plan Scheme should contain a Participation Statement saying 
when, how and with whom consultation will take place and a timetable saying when 
the various stages of the Local Development Plan will be published and submitted to 
Scottish Ministers. The Act requires the adopted Development Plan Scheme to be 
published (including electronically), two copies to be sent to Scottish Ministers and 
copies to be placed in all libraries. We will also send it to, or inform, the key agencies 
and consultees. 
 
Stage 2: Preparing the Main Issues Report (COMPLETE) 
 
In October 2009 we published a Main Issues Report. This is a discussion document 
that summarises the main planning issues facing Aberdeen. It discusses how much 
land is required for development and provides a number of options on where it could 
be located. In doing so it takes into account the requirements of the structure plan. It 
also outlines the major differences in approach to the current adopted Aberdeen 
Local Plan.  
 
The Main Issues Report links closely to the process of Strategic Environmental 
Assessment (SEA).  The alternative proposals put forward in the Main Issues Report 
were environmentally appraised and a draft environmental report was published 
alongside it. 
 
Prior to its publication we invited people to submit options for development for the 
Main Issues Report. A development options form and a sustainability checklist were 
posted on the Council’s website with a closing date for proposals of 16 March 2009. 
A newsletter outlining the development options process was sent to developers, 
landowners, agencies and community councils. All submissions were assessed 
against the sustainability criteria agreed by the Planning Committee and, following 
further consultation, informed the content of the Main Issues Report. 
 
We published a Monitoring Statement with the Main Issues Report which looks at: 
 Changes in the principal physical, economic, social and environmental 

characteristics of the area that have occurred since the preparation of the existing 
local plan; and 

 The impact of the policies and proposals of the existing local plan. 
 
We also published the following documents alongside the Main Issues Report: 
 A Development Options Assessment Report which details our assessment of the 

development options submitted to us in early 2009. 
 A Brownfield Urban Potential Study which looks at brownfield housing 

development opportunities. 
 An Equalities and Human Rights Impact Assessment of the Main Issues Report. 
 
Stage 3: Preparing and publishing the Aberdeen Local Development Plan – 
Proposed Plan (COMPLETE) 
 



The Aberdeen Local Development Plan – Proposed Plan was written by the Council 
and responded to matters raised at earlier engagement and participation stages. The 
proposed plan contains a spatial strategy (a plan showing where development should 
and should not go) and policies to guide the development of Aberdeen up to 2023. 
Where appropriate, there are indicative policies showing how Aberdeen may develop 
in the longer term up to 2030. The proposed plan also includes a detailed proposals 
map which shows land allocations (zones) where development of particular kinds 
(such as housing or business) is supported in principle. It also includes a schedule of 
land owned by the Council which will be affected by any of the policies and 
proposals. 
 
In addition we were required to publish a proposed Action Programme alongside the 
proposed Local Development Plan. The Action Programme sets out how we propose 
to implement the local development plan through: 
 A list of actions required to deliver each of the plan’s policies and proposals 
 The name of who is to carry out each action 
 The timescale for carrying out each action 
 
The regulations do not specify particular types of action that should be included, 
however we included: 
 The delivery of key infrastructure 
 Preparation of supplementary guidance 
 
Actions are not limited to those by the planning authority.  Whilst preparing the 
proposed Action Programme, we consulted and considered the views of the key 
agencies and consultees, Scottish Ministers and anyone the Council proposes 
specifying by name in the Action Programme. 
 
Stage 4: Preparing for the Examination of the proposed Aberdeen Local 
Development Plan (COMPLETE) 
 
 
The Proposed Plan was sent to Scottish Ministers with no notifiable modifications in 
May 2011.  Four Reporters were assigned to carry out the Examination of the Plan.  
There were a number of requests for additional information and one request for a 
written statement on Issue 90: Infrastructure and Developer Contributions but no 
Hearings were organised.  We are awaiting an update regarding the Reporter’s 
Report. 
 
Stage 5: Adoption of the Aberdeen Local Development Plan Depending on the 
outcome of the Examination, this is the stage at which we would expect the Local 
Development Plan to be adopted (see Participation Statement in Appendix 1). 
 
 
 
 
 
 
 
 
 
 



Development Plan Scheme Programme 
 
STAGE 1 (COMPLETE) 
 

TIMEFRAME 

 Report Development Plan Scheme to Planning Committee 
 

19th March 2009 

 Publish Development Plan Scheme  
 

March 2009 

 Process and Assess Development Options 
 

March to June 
2009 

 
STAGE 2 (COMPLETE) 
 

TIMEFRAME 

 Draft Main Issues Report and Strategic Environmental 
Assessment Scoping Report 

 

March to August 
2009 

 Draft Monitoring Statement 
 

March to August 
2009 

 Publish Main Issues Report and issue to persons and 
key agencies 

Published October 
2009 
 

 Publish Monitoring Statement  
 

Published October 
2009 

 Send Strategic Environmental Assessment Scoping Report 
to consultation authorities 

 

October 2009 

 
STAGE 3 (COMPLETE) 
 

 

 Process comments and Objections to the Main Issues 
Report 

 

December 2009 to 
March 2010 

 Prepare and publish Local Development Plan Scheme 2 
and issue to Scottish Government  

 

February to March 
2010 

 Prepare Proposed Aberdeen Local Development Plan 
 

April to August 
2010 
 

 Prepare draft Action Programme 
 

April to August 
2010  

 Prepare Environmental Report 
 

April to August 
2010 

 Report to Full Council August 2010 
 

 Printing Proposed Aberdeen Local Development Plan 
 

August/September 
2010 
 

 Publish Proposed Aberdeen Local Development Plan 
and notify to persons and key agencies 

 

September 2010 
(12 week 
consultation period 
begins) 



 Publish Proposed Action Programme 
 

September 2010 

 Publish Environmental Report and send to SEA Gateway 
under 2004 Regulations 

 

September 2010 

 Notification of Neighbours 
 

September 2010 

 Objection and representation period 
 
 

September 2010 to 
January 2011 
 

 
 
STAGE 4 (COMPLETE) 
 

 

 Consider Objections to Proposed Plan and draft 
Environmental Report 

 

September 2010 to 
April 2011 

 Response to representations 
 

April 2011 

 Report of Conformity with Participation Statement 
 

April 2011 

 Publish Aberdeen Local Development Plan 
 

May 2011 

 Submit Proposed Plan, Action Programme and Statement 
of Conformity with Participation Statement (as modified if 
relevant) with Note of Representations and how taken 
account of to Ministers. 

 
 Publicise submission of plan 
 
 Request Scottish Ministers to appoint an Examination of 

the Proposed Plan and Environmental Report 
 
 Advertise Examination of Proposed Plan and serve Notice 

on known interested parties 
 

May 2011 

 Examination in Public 
 

June onwards 

 Receive the Report of Examination 
 

December 2011 

 
 
STAGE 5  
 

 

 Consider recommendations and report to the Council 
 

January 2012 

 Publish Modifications and Proposed Plan as modified. 
 

January 2012 

 Advertise 'intention to adopt' 
 Notify each person who made representations of 

publication and intention to adopt 

January 2012 



 Notify Scottish Ministers of our intention to adopt the Local 
Development Plan 

 

January/ February 
2012 

 The Aberdeen Local Development Plan is constituted 
as the local development plan (28 days after 
notification to Scottish Ministers) and Environmental 
Report 

 

February 2012 

 Send two copies of the Aberdeen Local Development Plan 
and Environmental Report to Scottish Ministers 

 

March 2012 

 Deposit copies of the Aberdeen Local Development Plan in 
libraries, notify each person who made representations and 
advertise it 

 

March 2012 

 Publish Action Programme and Environmental Report Post 
Adoption Statement (within 3 months of adoption) 

 

May 2012 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Appendix 1: The Participation Statement 
  
Aberdeen City Council is strongly committed to encouraging interest and wide public 
involvement in the preparation of the new Local Development Plan.  The preparation 
of a participation statement as part of the Local Development Plan Scheme is a 
requirement of the 2006 Planning etc. (Scotland) Act where we have to explain how 
local communities and other stakeholders are engaged and have the opportunity to 
be involved in the preparation of the Local Development Plan.  In line with the 
Planning Advice Note on Community Engagement and the National Standards on 
Community Engagement, Aberdeen City Council will continue to ensure that: 

 arrangements for participation are inclusive, open and transparent;  

 information is provided in a manner which allows for full consideration of its 
implications;  

 communication is provided through a range of formats and locations, including 
easily understood jargon-free formats;  

 all representations are fully considered;  

 feedback is provided promptly on the conclusions drawn; and 

 we add to our consultation list anyone who wishes to be involved with this 
process. 

The selection of participants is representative of the public, private, voluntary, 
academic and community sectors and of the various equality groups.  Regulation 28 
of the 2006 Act defines the following key agencies as: 

 Scottish Natural Heritage; 

 Scottish Environmental Protection Agency; 

 Scottish Water; 

 Health Boards; 

 NESTRANS; and 

 Scottish Enterprise 

While legislation cannot specify them individually, guidance suggests that the 
following bodies should have the same level of involvement in the development plan 
process: 

o Historic Scotland; 

o Transport Scotland; and 

o The Forestry Commission 

We have also involved the following groups at the same level: 

o Aberdeenshire Council; 

o Aberdeen City and Shire Strategic Development Planning Authority; 



o Health and Safety Executive; and 

o Community Councils 

In addition, community groups and the general public have been involved in the Local 
Development Plan process.  A list of stakeholder groups appears in Appendix 2. We 
will continue to email newsletters to developers, agents and those who have 
expressed an interest in the Aberdeen Local Development Plan. We can add 
contacts to this list on request. 
This participation statement highlights the methods of consultation which are used to 
ensure full and effective engagement with the community and stakeholders.  Efforts 
have been made to reach beyond the constituency of organisations normally involved 
in planning consultations to a wider range of public interests such as young people, 
pensioners, ethnic minorities and the disabled. 
 
The schedules below set out in as much detail as is known at this stage when, how 
and with whom we have and will engage, and the steps taken to involve the public.  
The schedules will be kept up to date on the Local Development Plan webpages of 
the Council’s website so that stakeholders and the public know exactly how the 
preparation process for the Local Development Plan is to be conducted and what 
opportunities they will have to participate and engage with it. 
 
The Local Development Plan preparation process involves 5 stages, the first four of 
which we have completed.  Engagement with stakeholders and the public began 
early in the first two stages. 
 
Stage 1: Publishing the Local Development Plan Scheme 
 
This document raises awareness and understanding of the development plan review 
process and how long it will take. When the first Scheme was approved in March 
2009 we: 
 
 Sent it to Scottish Ministers 
 Made copies available in all the City’s libraries and at St Nicholas House 
 Published it on our website www.aberdeencity.gov.uk, all in accordance with the 

2006 Act. 
 
In addition we also: 
 
 Told other Council services about it 
 Informed the Land Use and Environment Forum 
 Sent copies to or informed the groups and agencies in Appendix 2 
 Emailed a newsletter about it to agencies, developers and those who expressed 

an interest in the Local Development Plan. 
 
We also did the same for the subsequent Development Plan Schemes and will carry 
out the above for the Development Plan Scheme 4. 
 
 
 
 
.  

http://www.aberdeencity.gov.uk/


Stage 2: Preparing the Main Issues Report 
 
The Council released a Main Issues Report in October 2009. This is a discussion 
document that summarises the main planning issues facing Aberdeen. In preparing 
the Main Issues Report we: 
 
 Involved Council services  
 Held meetings and workshops with community groups and other stakeholders. 

We held these in different localities around the city. These were evening meetings 
which were open to all interested parties. In addition we held an open event in 
conjunction with an Aberdeen Equalities Action Network event as part of the 
Aberdeen City Alliance’s Diversity and Equalities programme of events. We also 
discussed the Report with representatives of the Civic Forum and Youth Council. 

 Made a presentation to the Land Use Forum which was also attended by 
representatives from the Homes and Environment Forums. 

 Ensured that the Local Development Plan webpages of the Council’s website 
continued to provide immediate access to Local Development Plan publications 
and allow responses to the Main Issues Report to be submitted   

 Continued to use the telephone and email enquiry point allowing people to 
contact the Local Development Plan team 

 Ran participation exercises and workshops for both stakeholders and Councillors 
throughout the Development Plan process where display material and Local 
Development Plan team members were available 

 Emailed a newsletter about it to agencies, developers and those who expressed 
an interest in the Local Development Plan 

 
When it was published we: 
 
 Sent it to, or informed, the groups and agencies in Appendix 2 
 Made copies available in all the City’s libraries and at St Nicholas House 
 Published it on our website www.aberdeencity.gov.uk  
 Advertised it in newspapers 
 Sent it to Scottish Ministers, in line with the new Act. 
 
After its publication, there was an eight week period for representations on its 
content. Representation forms were made available in the libraries and at all 
consultation meetings, as well as online. Regular news releases were made to all 
local media during this period to publicise the consultation events and advise people 
of the process. 
 
Stage 3: Preparing and publishing the proposed Aberdeen Local Development Plan 
 
Following the consultation period on the Main Issues Report, we received around 
1000 representations. The proposed Aberdeen Local Development Plan was written 
by the Council and responded to the matters raised in those representations. We 
also prepared a proposed Action Programme. In preparing and publishing the 
proposed Plan we: 
 
 Notified any person who commented on the Main Issues Report that the Local 

Development Plan has been produced and send them the information contained 
in the notice 

http://www.aberdeencity.gov.uk/


 Informed community groups and other stakeholders 
 Made a presentation to the Land Use Forum and invited other Forums to this 
 Sent it to, or informed, the groups and agencies in Appendix 2 
 Made copies available in all the City’s libraries and at St Nicholas House 
 Published it on our website www.aberdeencity.gov.uk 
 Advertised it in newspapers 
 Notified the owners, lessees or occupiers of sites and the owners, lessees or 

occupiers, within 20m, of neighbouring sites which the proposed plan specifically 
proposes to be developed and which would have a significant effect on the use 
and amenity of the site 

 Sent it to Scottish Ministers 
 Emailed a newsletter about it to agencies, developers and those who have 

expressed an interest in the Local Development Plan. 
 
When published, the proposed Aberdeen Local Development Plan was subject to a 
formal period of public consultation lasting 12 weeks.  Due to the adverse weather, 
postal delays and the additional neighbour notification which we carried out 
representations were accepted for a further four weeks.  During this period anyone 
was able to make formal objections or expressions of support to the proposed plan.  
 
Stage 4: Preparing for the Examination of the Proposed Aberdeen Local 
Development Plan 
 
Where objections to the Proposed Plan remain unresolved, they were subject to an 
Examination by the Reporters appointed to act on behalf of the Scottish Government. 
The Reporters looked at the objections, weighing up arguments from the Council, 
local people, developers and others before reaching their conclusions and 
recommendations. Under the 2006 Act, the Council is generally required to accept 
the recommendations made by the reporter. We  
 
 Advertised the Examination 
 Made the Examination proceedings available on the website as soon as 

practicable 
 Kept informed all interested parities in the Examination procedures. 
 
Stage 5: Adoption of the Aberdeen Local Development Plan 
 
Once the reporter has made their recommendations on the Plan, formal adoption of 
the Aberdeen Local Development Plan would follow, making public our intention to 
adopt the plan and a 28 day submission period to Scottish Ministers – providing they 
do not wish to raise issues with the plan. At this point we would contact all interested 
parties and advertise the publication of the plan. 
 
Parallel Assessments of the Aberdeen Local Development Plan 
 
It will be necessary to undertake a number of parallel assessments of the Local 
Development Plan both as legislative requirements and as good practice. 
 
Strategic Environmental Assessment 
Under the Environmental Assessment (Scotland) Act 2005 it is a legal requirement to 
undertake a Strategic Environmental Assessment (SEA). This is because the Local 
Development Plan, along with other supplementary guidance, is likely to have a 

http://www.aberdeencity.gov.uk/


significant effect on the environment. This is being undertaken throughout the review 
process and will have its own stages of consultation on a draft and final 
Environmental Report. A draft Environmental Report was published for consultation 
alongside the Main Issues Report and provides an assessment of the impact on the 
environment of sites and policies within it. 
 
Appropriate Assessment 
Development plans should be subject to an Appropriate Assessment according to 
Article 6(3) and 6(4) of the Habitats Directive (92/43/EEC).  This should assess the 
likely significant effects that the Aberdeen Local Development Plan may have on the 
River Dee Special Area of Conservation (SAC) - the only European site within the 
Aberdeen City boundary. This is to ascertain whether the Plan will have an adverse 
impact alone, or in combination with the other plans and projects on the site’s 
integrity. The Appropriate Assessment is included as part of the draft Environmental 
Report. 
 
Equality Impact Assessment 
At each stage of the Local Development Plan we will continue to consider how our 
ways of involving people, as well as the policies in the plan, might affect different 
groups in different ways. 
 
Supplementary Guidance 
 
We have prepared Supplementary Guidance alongside the Aberdeen Local 
Development Plan. This provides more detail on the policies set out in the plan. 
Supplementary Guidance is a legal part of the plan and allows the plan itself to be 
shorter and easier to understand. Supplementary Guidance has been prepared on 
the following issues.  
 
 Affordable Housing 
 Developer Contributions 
 Green Space 
 Development Frameworks and Masterplans 
 Detailed design guidance and development management policies 
 Flooding and Drainage 
 City centre and retailing 
 Transport 
 
In doing so we have: 
 
 Published the draft Supplementary Planning Guidance, which were subject to 

consultation along with the Local Development Plan – Proposed Plan 
  Made copies available in all the City’s libraries and at St Nicholas 

House/Marischal College 
 Published it on our website www.aberdeencity.gov.uk 
 Advertised it in newspapers 
 Advised community groups and other stakeholders 
 Made a presentation to the Land Use Forum and invited other Forums to attend 

 
We must consider any comments made on the supplementary planning guidance, 
and then send Scottish Ministers a copy of the guidance we wish to adopt.  In 

http://www.aberdeencity.gov.uk/


addition, we will send Ministers a statement setting out the publicity measures 
undertaken, the comments received, and an explanation of how these comments 
were taken into account.  After 28 days have elapsed, the Council may then adopt 
the guidance unless Scottish Ministers have directed otherwise. 
 
During the Examination of the Local Development Plan – Proposed Plan we have 
progressing work on Supplementary Guidance by submitting batches to Committee 
to be approved as Interim Guidance or to go out for further consultation. 
 



APPENDIX 2 

 
Stakeholder Groups 
 
Aberdeen & Grampian Chamber of Commerce 
Aberdeen Airports Ltd. 
Aberdeen City and Shire Strategic Development Planning Authority 
Aberdeen City Centre Manager 
Aberdeen City Heritage Trust 
Aberdeen Civic Society 
Aberdeen College & Gallowgate Library 
Aberdeen Council of Voluntary Organisations 
Aberdeen Harbour Board 
Aberdeen Renewables Energy Group 
Aberdeen Solicitors and Property Centre 
Aberdeen Trades Council 
Aberdeenshire Council 
Aberdeenshire Council 
ACSEF 
Association of Builders & Developers 
BAA Scotland 
Bridge of Don Partnership 
BT Notice Handling Centre 
Centrica 
Civil Aviation Authority 
Federation of Small Businesses 
Forestry Authority 
Forestry Commission Scotland 
Freight Transport Association 
Friends of the Earth 
Grampian Fire Brigade 
Grampian Forum of Voluntary Organisations 
Grampian Police 
Grampian Primary Care NHS Trust 
Health and Safety Executive 
Historic Scotland 
Homes for Scotland 
National Grid 
National Grid Property Ltd 
NESTRANS 
Network Rail 
NHS Grampian 
North East Scotland Joint Public Sector Group 
North East Scotland Waste Strategy Group 
Regional Ecumenical Team 
RICS North East Branch 
Robert Gordon University 
Rowett Research Institute 
Royal Town Planning Institute (Scotland) 
RSPB 



Scottish Agricultural College 
Scottish Ambulance Service 
Scottish and Southern Hydro Electric 
Scottish Enterprise Grampian 
Scottish Gas plc. 
Scottish Government Housing Investment Team 
Scottish Hydro Electric plc. 
Scottish Natural Heritage (Grampian) 
Scottish Water 
Scottish Wildlife Trust 
SEPA 
SportScotland 
Transport Scotland 
University of Aberdeen 
 
 
Community Councils 

Ashley and Broomhill 
Braeside and Mannofield 
Bridge of Don 
Bucksburn and Newhills 
Cove and Altens 
Culter 
Cults, Bieldside and Milltimber 
Dyce and Stoneywood 
Froghall 
Garthdee 
George Street 
Kingswells 
Mastrick and Sheddocksley 
Nigg 
Northfield 
Old Aberdeen 
Queens Cross and Harlaw 
Rosemount and Mile End 
Tillydrone 
Torry 
 
 
Communities of Interest Forums 

Ethnic Minority Forum 
Aberdeen Women’s Alliance 
Youth Action Committee 
Disability Action Group 
Lesbian, Gay Bisexual and Transgender Forum 
Aberdeen Senior Citizens Forum 
Community Regeneration Forum 
Gypsy Traveller Community 
 



Challenge Forums 

Leading the City 
Community Engagement 
Locality Planning 
Health and Social Care 
Homes 
Land Use 
Environment 
Transport and Communications (covered by NESTRANS) 
Prosperity and Jobs 
Image 
Lifelong Learning 
Arts, Heritage and Sport 
Equality Action Network 
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